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SECTION I: INSTRUCTIONS TO BIDDERS

General

Scope of work:

LRSI through HSCC (India) Ltd. invites bids for the Plan, Design, Supply, Installation,

Testing & Commissioning of Kitchen Equipments at LRS Institute of Tuberculosis &

Respiratory Diseases, New Delhi

The successful bidder will be expected to complete the works within 3 (Months) from the date of

Award of work.

The Employer:

Lala Ram Sarup Institute of Tuberculosis & Respiratory Disease (LRSI) , New Delhi represented

by their consultant M/s HSCC (India) Limited (HSCC), A Government of India Enterprise, having

its Corporate office at plot No. 6(A), Block-E, Sector -1, Noida, Distt. Gautam Budh Nagar (UP)

will enter into the agreement with the chosen contractor for & on behalf of the Employer.

In these documents wherever the word tender / tenderer / tendering has been used, the same

shall be considered synonymous with bid/bidder/bidding.

Information to be submitted:

All bidders shall include the following information and documents with their bids:

1. A work plan clearly bringing out how the bidder proposes to carry out the work to achieve
the time schedule.

Cost of bidding:

The bidder shall bear all costs associated with the preparation and submission of his bid, and the

Employer will in no case be responsible or liable for those costs.

Site visit:

The bidder is advised to visit and examine the Site of Works and its surroundings and obtain for

himself on his own responsibility and at his own risk all information that may be necessary for

preparing the bid and entering into a contract for the works as detailed in the Scope of work. The

cost of visiting the Site shall be at the bidder's own expense.

Bidding Documents

Content of bidding documents:

The set of bidding documents comprises the documents listed below:

Volume-| : Pre-Qualification Criteria
Volume-lI : Conditions of contract & Technical specifications
Volume-lll : Bill of Quantities
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Clarification of bidding documents:

A prospective bidder requiring any clarification of the bidding documents may notify the Employer
in writing or by cable (hereinafter, "cable" includes facsimile) at the Engineer's address indicated
in the Invitation to Bid. The Engineer will respond to any request for clarification which he
received earlier than 7 days prior to the submission of bid. Copies of the Engineer's response will
be forwarded to all purchasers of the bidding documents, including a description of the enquiry
but without identifying its source.

Amendment of bidding Documents:

Before the deadline for submission of bids, the Engineer may modify the bidding documents by
issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be communicated in
writing or by cable to all purchasers of the bidding documents.

To give prospective bidders reasonable time to take an addendum into account in preparing their
bids, the Engineer shall extend as necessary, the deadline for submission of bids in accordance
with Sub-Clause 16.2.

Preparation of Bids

Language of bid:

All documents relating to the bid shall be in English Language only.

Documents comprising the bid:

The bid submitted by the bidder shall comprise the following:

(a) Bid Security

(b) All information and document regarding the pre-qualification

(c) Conditions of Contract

(d) Specifications

(e) Bill of Quantities

)] Tender drawings, if any

(9) Documents mentioned in 3.1 above

and any other documents required to be completed and submitted by bidders in accordance with
these instructions.

Bid prices:

The bidder shall fill the rates against each item of BOQ both in words and figures.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause shall be included in the rates, prices, and total amount of bid submitted by the bidder. The

evaluation and comparison of bids by the Employer shall be made accordingly.

The rates and prices quoted by the bidder shall be fixed for the duration of the Contract and shall
not be subject to adjustment on any account.

Currencies of bid and payment:

The rate to be quoted by the bidder shall be in Indian Rupees.
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Bid validity:

Bids shall remain valid for a period of 120 days after the deadline for bid submission specified in
Clause 16.

In exceptional circumstances, the bidders may be requested to extend the period of validity for a
specified additional period. The request and the bidders' responses shall be made in writing or
by cable. A bidder may refuse the request without forfeiting his bid security. A bidder agreeingto
the request will not be required or permitted to modify his bid, but will be required to extend the
validity of his bid security for the period of the extension, and in compliance with Clause 14 in all
respects.

Bid security:
The bidder shall furnish, as part of his bid, a security amount of Rs. 1,60,000/-.

The bid security and cost of document shall be in the form of a Pay order/ Demand Draft from a
Nationalized/Scheduled bank in favour of HSCC () Ltd., payable at Delhi/Noida.

Any bid not accompanied by an acceptable bid security shall be rejected.

The bid security of unsuccessful bidders will be returned within 28 days of the end of the bid
validity period specified in Sub-Clause 13.1.

The bid security of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required performance security.

The bid security will be forfeited:

if the bidder withdraws his bid during the period of bid validity;

if the bidder does not accept the correction of his bid price, pursuant to Clause 23; or
in the case of a successful bidder, if he fails within the specified time limit to :

sign the Agreement ; or

furnish the required performance security.

No interest will be payable on the bid security amount cited above.

Sealing, marking and submission of bid:

The bid shall be submitted in accordance with the procedure detailed herein. Documents shall be
enclosed in separate envelopes of appropriate size each of which shall be sealed.

(i) Envelope No. 1 shall contain the bid security as indicated in clause 14 of these
instructions to bidders and Bid document fee/copy of Receipt for purchase of tender
document.

(ii) Envelope No. 2 shall contain the bidder’s application for pre-qualification, original bid

document comprising of Volume-| (Prequalification document) & Volume —Il (General
Instructions to bidders, Conditions of Contract & Technical Specifications) and all the
asked information and documents in support of pre-qualification.

(iii) Envelope No. 3 shall contain only the bill of quantities (Vol Ill) and rates/prices duly filled
in and signed and stamped without any conditions whatsoever. Bids containing any
conditions in Envelope no. 3 are liable to be summarily rejected. In case of any variation
between the rates mentioned in figures and words, the rates in words shall prevail.

The format of Bill of Quantity in the Price Bid should be neatly hand written. The Bill of
Quantity in the Price Bid in any other format other than the tendered format or typed
written shall be rejected. The contractor must fill up the prices both in words and figures.
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Please note that the price should not be indicated in any of the documents enclosed in
envelope 1 & 2.

All bidders are required to submit unconditional bids. Conditional bids if submitted shall
be liable to be rejected and no correspondence in this regard shall be entertained.

The bidder shall seal the bid.

All the three envelopes shall be sealed and enclosed in an envelope and addressed to the Chief
General Manager (Projects & BD), HSCC (India) Ltd, Plot No. 6(A), Block-E, Sector 1, Noida,
Distt. Gautam Budh Nagar, Uttar Pradesh, Pin — 201 301.

All the above envelope shall bear the following identification.

Name of work: - Plan, Design, Supply, Installation, Testing & Commissioning of Kitchen
Equipments at LRSI, New Delhi.

All the envelopes shall indicate the name and address of the bidder to enable the bid to be
returned unopened, if required.

All recipients for the purpose of submitting a bid shall treat the contents of the documents as
private and confidential.

Deadline for submission of bids:

Bids must be received by the Engineer at the address specified above not later than the
designated date and time.

The Engineer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 8, in which case all rights and obligations of the Employer and the
bidders previously subject to the original deadline will then be subject to the new deadline.

Late bids:

Any bid received by the Engineer after the deadline prescribed in Clause 16.0 will be returned
unopened to the bidder.

Modification and withdrawal of bids:

The bidder may modify or withdraw his bid by giving notice in writing before the deadline
prescribed in Clause 16.

The bidder's modification or withdrawal notice shall be prepared, sealed, marked, and delivered
in accordance with Clause 15, with the outer and inner envelopes additionally marked
"MODIFICATION" or "WITHDRAWAL", as appropriate.

No bid may be modified after the deadline for submission of bids.

Withdrawal of bid between the deadline for submission of bids and the expiration of the original
period of bid validity specified in the Form of Bid may result in the forfeiture of the bid security
pursuant to Clause 14.

Tender Opening and Evaluation

Bid opening:

Bids shall be opened in the office of H SCC (India) Ltd, Plot No. 6(A), Block-E, Sector 1, Noida,
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Distt. Gautam Budh Nagar, Uttar Pradesh, Pin - 201301, half an hour after the prescribed time for
tender submission in presence of the bidders representatives who may wish to be present.

Envelope No.1: Shall be opened first. If the bid Security is not found as prescribed the bid shall
be summarily rejected.

Envelope No.2: Shall then be opened. The applications of bidders for pre-qualifications and the
information and documents submitted in (Vol-1 & Vol-11) shall be evaluated.

Envelope No. 3 :Containing the sealed price bid of only for those parties whose bid is found to
be generally in order and substantially responsive shall be opened either at the
bid opening or at a subsequent date to be intimated in advance to such eligible
bidders.

The Engineer will examine the bids to determine whether they are complete, whether the
requisite bid securities have been furnished, whether the bids have been properly signed and
whether the bids are generally in order.

Telegraphic/ fax offer will be treated as defective/ invalid and rejected. Only detailed complete
bids received prior to the closing time and date will be taken as valid.

The bidders names, general technical details, the presence of the requisite bid security and such
other details as the Engineer, at his discretion may consider appropriate will be announced at the
bid opening.

The bidder should quote cost of CMC in the Price Bid and the rate of CMC will be added for
evaluation and ranking purpose..

The bid of any bidder who has not complied with any of the instructions contained herein may not
be considered.

Process to be confidential:

Information relating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder has
been announced. Any effort by a bidder to influence the Engineer's processing of bids or award
decisions may result in the rejection of his bid.

Clarification of bids:

To assist in the examination, evaluation, and comparison of bids, the Engineer may, at his
discretion, ask any bidder for clarification of his bid, including break down of unit rates. The
request for clarification and the response shall be in writing or by cable, but no change in the
price or substance of the bid shall be sought, offered, or permitted except as required to confirm
the correction of arithmetic errors discovered by the Engineer in the evaluation of the bids in
accordance with Clause 23.

Examination of bids and determination of responsiveness:

Prior to the detailed evaluation of bids, the Engineer will determine whether each bid (a) meets
the eligibility criteria; (b) has been properly signed; (c) isaccompanied by the required securities;
(d) is substantially responsive to the requirements of the bidding documents; and (e) provides any
clarification and/or substantiation that the Engineer may require.

A substantially responsive bid is one which conforms to all the terms, conditions, and
specifications of the bidding documents, without material deviation or reservation. A material
deviation or reservation is one (a) which affects in any substantial way the scope, quality, or
performance of the Works; (b) which limits in any substantial way, inconsistent with the bidding
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documents, the Engineer's right or the bidder's obligations under the contract or (¢) whose
rectification would affect unfairly the competitive position of other bidders presenting substantially
responsive bids.

If a bid is not substantially responsive, it will be rejected by the Engineer, and may not
subsequently be made responsive by correction or withdrawal of the nonconforming deviation or
reservation.

Correction of errors:

Bids determined to be substantially responsive will be checked by the Engineer for any arithmetic
errors. Errors will be corrected by the Engineer as follows :

Where there is a discrepancy between the amounts in figures and in words, the amountin words
will govern; and

If the bidder does not accept the corrected amount of bid, his bid will be rejected, and the bid
security may be forfeited in accordance with Sub-Clause 14. 6(b).

Currency for bid evaluation:
Bids shall be evaluated as quoted in Indian Rupees in accordance with Clause 12.
Evaluation and comparison of bids:

The Engineer will evaluate and compare only the bids determined to be substantially responsive
in accordance with Clause 22.

In evaluating the bids, the Engineer will determine for each bid the Evaluated Bid Price by
adjusting the Bid Price after making any correction for errors pursuant to Clause 23.

Award of Contract
Award Criteria:

Subject to Clause 27, the Engineer on behalf of the Employer intends to award the Contract to
the bidder whose bid has been determined to be substantially responsive to the bidding
documents and who has offered the Lowest Evaluated Bid Price.

Employer's right to accept any bid and to reject any or all bids:

Notwithstanding Clause 26, the Engineer on behalf of the Employer reserves the right to accept
or reject any bid, and to cancel the bidding process and reject all bids, at any time prior to the
award of contract, without thereby incurring any liability to the affected bidder or bidders or any
obligation to inform the affected bidder or bidders of the ground for the Employer's action.

Notification of award:

Prior to expiration of the period of bid validity prescribed, the Engineer on behalf of the Employer
will notify the successful bidder by cable confirmed by registered post /courier letter that his bid
has been accepted. This letter (hereinafter and in the Conditions of Contract called the "Letter of
Acceptance") shall name the estimated sum which the Employer will pay the Contractor in
consideration of the execution, completion, and maintenance of the Works by the Contractor as
prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").

The notification of award will constitute the formation of the Contract, subject only to the
furnishing of a performance security in accordance with the provision of Clause 29.

Upon furnishing by the successful bidder of a performance security, the Engineer on behalf of the
Employer will promptly notify the other bidders that their bids have been unsuccessful.

HSCC/LRSI/PG-I/107/KITCHEN/2012 Page No. -7



29.0 Performance Security:

29.1  Within 15 days of receipt of the notification of award from the Engineer on behalf of the Employer,
the successful bidder shall furnish to the Employer a performance security in the form of a bank
guarantee for an amount equivalent to 10% of the Contract Price. The performance security shall
be valid till the successful completion of the Defect Liability Period by the Contractor.

29.2  Failure of the successful bidder to comply with the requirements of Sub-Clause 29.1 shall
constitute sufficient grounds for cancellation of the award and forfeiture of the bid security.
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Section |Il. Conditions of Contract

General
Definitions:

Terms which are defined in the Contract Data are not defined in the Conditions of Contract but
keep their defined meanings. Capital initials are used to identify defined terms.

Acceptance is the date when the Contract came into existence upon receipt by the Contractor of
the Letter of Acceptance issued by the Engineer on behalf of the Employer.

The Activity Schedule is a schedule of the activities comprising the construction, installation,
testing, and commissioning of the Works.

The Completion Date is the date when the Engineer notifies that the works can be used by the
Employer.

The Consultant is M/s. HSCC (1) Ltd. (HSCC).

The Contract is the contract between the Employer of the one part and the Contractor of the
other.

The Contract Data defines the documents and other information which comprise the Contract.

The Contractor is a person or corporate body whose bid to carry out the Works has been
accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Engineer is the person named in the Contract Data who is responsible for supervising the
Contractor, administering the Contract, certifying payments due to the Contractor, issuing and

valuing Variations to the Contract, awarding extensions of time etc.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct
the Works.

The Initial Contract Price is the Contract Price at the date of the Employer's written acceptance of
the Contractor's Bid.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an Extension of time.

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or
chemical function.

The Site is the area defined as such in the Contract Data.

The Start Date is given in the Contract Data. Itis the date when the Contractor can commence
work on the Contract.

HSCC/LRSI/PG-I/107/KITCHEN/2012 Page No. -9



2.0

3.0

4.0

5.0

6.0

7.0

8.0

9.0

10.0

11.0

111

It does not necessarily coincide with any of the Site Possession Dates.

A Subcontractor is person or corporate body who has a contract with the Contractor to carry out a
part of the work in the Contract.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
which are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and hand over to
the Employer.

Interpretation:

In interpreting these Conditions of Contract, singular also means plural, male also means female,
and vice versa. Headings and cross-references between clauses have no significance. Words
have their normal meaning under the language of the Contract unless specifically defined.
Language and law:

The language of the Contract and the law governing the Contract are stated in the Contract Data.

Engineer's decisions:

The Engineer is to decide contractual matters between the Employer and the Contractor fairly
and impartially.

Delegation:

The Engineer may delegate any of his duties and responsibilities to other people after notifying
the Contractor and may cancel any delegation after notifying the Contractor.

Communications:

Communications between parties which are referred to in the conditions are effective only when
in writing.

Sub-Contracting: Deleted

Other Contractors:

Deleted

Personnel:

Deleted

Removal of personnel:

If the Engineer asks the Contractor to remove a person who is a member of his staff or his work
force and states his reasons the Contractor is to ensure that the person leaves the Site within
seven days and has no further connection with the work in the Contract.

Contractor's risks:

All risks of loss of or damage to LRSI property and of personal injury and death which arise
during and in consequence of the performance of the Contract other than the excepted risks are

the responsibility of the Contractor.

Excepted Risks are:
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(i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war,

(iii) ionizing radiations, or contamination by radio - activity from any nuclear fuel, or from any
nuclear waste from the combustion of nuclear fuel, radio - active toxic explosive, or other
hazardous properties of any explosive nuclear assembly or nuclear component thereof,

(iv) pressure waves caused by aircraft or other aerial devices travelling at sonic or
supersonic speed,

loss or damage due to the use or occupation by the Employer of any section or part of the

Permanent Works, except as may be provided for in the Contract.

loss or damage to the extent that it is due to the design of the Works, other than any part of the
design provided by the Contractor or for which the Contractor is responsible.

Insurance:

The following insurance cover 110% is to be provided by the Contractor in the joint names of the

Employer and the Contractor for the period from the Start Date to the end of the Defects Notice
Period or of the last Defects Correction Period whichever is later:

(a) cover against damage to other people's property caused by the Contractor's acts or
omissions;

(b) cover against death or injury caused by the Contractor's acts or omissions to

(i) anyone authorised to be on the Site ;

(ii) third parties who are not on the Site ;

(©) cover against damage to the Works and materials during construction.

Policies and certificates for insurance are to be produced by the Contractor to the Engineer for
approval before the Start Date given in the Contract Data and subsequently as the Engineer may
require.

If the Contractor does not produce any of the policies and certificates required, the Employer
may affect the insurance for which the Contractor should have produced the policies and
certificates and recover the premiums it has paid from payments due to the Contractor.
Alterations to the terms of insurance may be made either with the approval of the Engineer or as
a result of general changes imposed by the insurance company with which the insurance policy is
affected.

Both parties are to comply with conditions of the insurance policies.

Indemnities:

The Contractor is liable for and indemnifies the Employer against losses, expenses and claims for
loss or damage to LRSI property, personal injury, and death caused by his own acts or
omissions.

The Contractor indemnifies the Employer against claims for damage caused by the movement of
his Equipment or Temporary Works outside the Site.

Site Investigation report:
Deleted
Queries about the contract data:

The Engineer is to give instructions clarifying queries about the Contract Data.
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Contractor to execute the works:

The Contractor is to execute the work of Plan, Design, supply, installation, testing &
commissioning of Kitchen Equipments at LRSI, New Delhi in accordance with the Specification
and contract.

The works to be completed by the intended completion date:

The Contractor may begin the Works on the Start Date and is to carry out the Works in
accordance with the program submitted by him, as updated with the approval of the Engineer,
and complete them by the Intended Completion Date.

Approval of samples shall be taken by the contractor prior to their delivery at site.
Safety:

The Contractor is responsible for the safety of all activities on the Site.
Discoveries:

Deleted

Possession of the site:

The Employer is to give possession of all parts of the Site to the Contractor, where the work is
required to be executed. If possession of a partis not given by the date stated in the Contract
Data, the Employer is deemed to have delayed the start of the relevant activities.

Access to the site:

The Contractor is to allow the Engineer and any person authorized by the Engineer accessto the
Site and to any place where work in connection with the Contract is being carried out or is
intended to be carried out.

Instructions:
The Contractor shall carry out all instructions of the Engineer.
Procedure for disputes:

If any dispute or difference of any kind what so ever shall arise between the Employer and the
contractor or the Engineer and the contractor in connection with or arising out of the Contract, or
the execution of the works, whether during the progress of the works or after their completion and
whether before or after the termination, abandonment or breach of the contract, it shall, in the first
place, be referred to and settled by the Engineer who shall, within a period of ninety days after
being requested by either party to do so, give written notice of his decision to the Employer and
the Contractor. Subject to arbitration, as hereinafter provided, such decision in respect of every
matter so referred shall be final and binding upon the Employer and the Contractor and shall
forthwith be given effect to by the Employer and by the Contractor, who shall proceed with the
execution of the works with due diligence whether he or the Employer requires arbitration or not.
If the Engineer has given written notice of his decision to the Employer and the Contractor and no
claim to arbitration has been communicated to him by either the Employer or the Contractor
within a period of ninety days from receipt of such notice, the said decision shall remain final and
binding upon the Employer and the Contractor. If the Engineer shall fail to give notice of his
decision, as aforesaid within a period of ninety days after being requested, or if either the
Employer or the Contractor be dissatisfied with any such decision, then and in any such case
either the Employer or the Contractor may within ninety days after receiving notice of such
decision or within ninety days after the expiration of the first named period of ninety days as the
case may be require that the matter or matters in dispute be referred to arbitration as hereinafter
provided. All disputes or differences in respect of which the decision if any of the Engineer has
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not become final and binding as aforesaid, shall be finally settled under the Indian Arbitration and
Conciliation Act, 1996 or any statutory modification or re - enactment thereof and the rules made
there under and for the time being in force shall apply to the arbitration proceedings under this
clause. Such arbitration shall be settled by Sole arbitrator who shall be appointed by Chairman
cum Managing Director, HSCC. The arbitration shall take place in New Delhi unless both parties
agree otherwise. Neither party shall be limited in the proceedings before the arbitrator to the
evidence nor did arguments put before the Engineer for the purpose of obtaining his said
decision. No decision given by the Engineer in accordance with the foregoing provisions shall
disqualify him from being called as a witness and giving evidence before the arbitrator on any
matter whatsoever relevant to the dispute or difference referred to the arbitrator as aforesaid. The
reference to arbitration may proceed notwithstanding that the works shall not then be or be
alleged to be complete provided always that the obligations of the Employer, the Engineer and
the Contractor shall not be altered by reason of the arbitration being conducted during the
progress of the works.

Time Control

Program:

Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for his
approval a program showing the general methods, arrangements, order, and timing for all the
activities in the Works.

The Contractor is to submit to the Engineer an updated program as required by the Engineer.

The Engineer's approval of the program does not alter the Contractor's obligations. The
Contractor may revise the program and submit it to the Engineer again at any time. A revised
program is to show the effect of Variations.

Extension of the intended completion date:

The Engineer is to extend the Intended Completion Date if an event not attributable to the
contractor causing delay occurs or a Variation is issued which makes it impossible for completion
to be achieved by the Intended Completion Date.

The Engineer is to decide whether and by how much to extend the Intended Completion Date
within 21 days of the Contractor asking him to decide upon the effect of a event causing delay or
Variation and submitting full supporting information. If the Contractor has failed to give early
warning of a delay or has failed to cooperate in dealing with a delay, the delay by his failure is not
considered in assessing the new Intended Completion Date.

Acceleration:

Deleted

Delays ordered by the Engineer:

The Engineer may instruct the Contractor to delay the start or progress of any activity within the
Works.

Management meetings:

The Engineer and/ the Contractor may be required the other to attend a management meeting.
The business of a management meeting is to review the plans for remaining work and to deal
with matters raised in accordance with the early warning procedure.

Quality Control

Identifying defects:
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The Engineer is to check the Contractor's work and to notify the Contractor of any Defects which
he finds. Such checking does not affect the Contractor's responsibilities. The Engineer may
instruct the Contractor to search for a Defect and to uncover and test any work which he
considers may have a Defect.

31 & 32.0 Inspection & Tests:

33.0

33.1

33.2

33.3

33.4

33.5

33.6

33.7

34.0

34.1

34.2

Inspection and Tests of all equipment will be carried out before supply to the site and for other
plumbing, electrical and masonry work as per the relevant BIS at site. Incase it is not available in
BIS the same shall be carried out as per decision given by engineer based on existing general
practice which will be binding to the agency. The material which is not passing to BIS or any other
test will be rejected or may be accepted with reduced rates as per decision taken by engineer.

Warranty

The contractor warrants that the goods supplied under the contract is new, unused and
incorporated all recentimprovements in design and materials unless prescribed otherwise by the
purchaser in the contract. The contractor further warrants that the goods supplied under the
contract shall have no defect arising from design, materials or workmanship or from any act or
omission of the contractor that may develop under normal use of the supplied goods under the
conditions prevailing in India.

This warranty shall remain valid for Twenty Four (24) months after the goods or any portion
thereof as the case may be, have been delivered to the final destination and installed and
commissioned at the final destination and accepted by the purchaser in terms of the contract,
unless specified otherwise in the SCC.

In case of any claim arising out of this warranty, the purchaser / consignee shall promptly notify
the same in writing to the contractor. The contractor shall attend with 95% uptime during
Warranty period of the complete system otherwise with penalty of extension of Warranty
period by double the downtime period actually taken by the contractor.

Upon receipt of such notice, the contractor shall, within 8 hours on a 24(hrs) x 7 days) x
365(days) basis, repair or replace the defective goods or parts thereof, free of cost, at the
ultimate destination. The contractor shall take over the replaced parts / goods after providing their
replacements and no claim, whatsoever shall lie on the purchaser for such replaced parts / goods
thereafter.

In the event of any rectification of a defect or replacement of any defective goods during the
warranty period, the warranty for the rectified / replaced goods shall be extended to a further
period of Tweve (24) months from the date such rectified / replaced goods starts functioning to
the satisfaction of the purchaser.

If the contractor, having been notified, fails to rectify / replace the defect(s) within 8 hours on a
24(hrs)) x 7 (days) x 365 (days) basis, the purchaser may proceed to take such remedial
action(s) as deemed fit by the purchaser, at the risk and expense of the contractor and without
prejudice to other contractual rights and remedies, which the purchaser may have against the
contractor.

During Warranty period, the contractor is required to visit at each consignee/s site at oncein
6 months commencing from the date of the installation for preventive maintenance of the goods

Incorrect defects after completion date:

After completion the Engineer may arrange for a third party to correct a Defect if the contractor
has not corrected it within the Defects Correction Period.

The Engineer is to give the Contractor at least 28 days notice of his intention to use a third party
to correct a Defect. If the Contractor does not correct the Defects himself within this notice period,
the Engineer may have the Defect corrected by the third party. The cost of the correction will be
deducted from the Contract Price.
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D.

35.0

35.1

35.2

Cost Control
Bill of quantities:
The Bill of Quantities is to contain items for the work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor will be paid for the

quantity of the work done at the rate in the Bill of Quantities for each item.

36.0

36.1

36.2

37.0

37.1

38.0

39.0

39.1

40.0

40.1

40.2

40.3

41.0

41.1

41.2

41.3

Changes in the quantities:

Final work done may exceed to any extent item wise as well as total work value wise, as per the
requirement of the works to be executed under the contract.

If requested by the Engineer, the Contractor is to provide the Engineer with a detailed cost
breakdown of any rate in the Bill of Quantities.

Variations:
All Variations are to be included in updated programs produced by the Contractor.
Payments for variations:

If the contract does not contain any rates or prices applicable to the varied work, the rates and
prices in the contract shall be used as basis for valuation so far as may be reasonable, failing
which , after due consultation by the engineer with the contractor, suitable rates or prices shall be
agreed upon between the engineer and the contractor. In the event of disagreement, the
engineer shall fix such rates or prices as are, in his opinion, appropriate based on CPWD norms
and shall notify the contractor accordingly.

Cash flow forecasts:

The contractor shall provide cash flow forecast at the start of work to the Engineer. When the
program is updated, the Contractor is to provide the Engineer with an updated cash flow forecast.

Payment certificates:

The contractor shall submit to the Engineer monthly statements of the value of the work
completed less the cumulative amount certified previously on a printed proforma (prepared at the
cost of Contractor).

The Engineer shall check the Contractor's monthly statement and certify the amount to be paid to
the Contractor.

The Engineer may exclude any item certified in a previous certificate or reduce the proportion of
any item previously certified in any certificate in the light of later information.

Payment

65% of BOQ rate shall be paid on receipt of equipment/materials at Site and after inspection and
verification of equipment/materials and their respective documents including internal factory final
inspection-cum quality report etc. on pro-rata basis

25% of BOQ rate shall be paid on satisfactory erection, installation and commissioning of entire
system and successful completion of running tests and removal of all defects if arises during
running and operation of the system of Kitchen System at site and take over by the Employer.
10% of BOQ rate shall be paid on completion of 30 days trial run from the date of takeover by the
employer.
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42.0

43.0

44.0

44.1

44.2

45.0

45.1

46.0

46.1

47.0

47.1

47.2

47.3

47.4

The following shall be the terms of payment for the comprehensive Maintenance services;

a) The payment shall be released quarterly as per the quoted rates for the particular year
as follows :

100% - On submission of unconditional Bank guarantee of equal amount from any
Nationalized/ Scheduled Bank and in the acceptable format and valid for one year (i.e.
valid during the entire operation and maintenance period for the particular year).
Taxes:
Taxes shall be deducted as applicable.
Cost of Labour:
The Contractor shall be deemed to have allowed in his Tender Price for the full cost of labour
having due regard to the provision of all labour legislation of the Central and State Government
which are in force on the date of the tender and which are applicable to labour engaged for the
Contract.

Retention Amount:

The Employer is to retain from each payment due to the contractor the proportion stated in the
Contract Data until Completion of the whole of the Works.

On Completion of the whole of the Works, half the total amount retained is repaid to the
Contractor and balance half when the Defects Notice Period has passed and the Engineer has
certified that all Defects notified by him to the Contractor before the end of this period have been
corrected. The second half of the retention may be paid against submission of Bank Guarantee
approved by the Engineer from any nationalized bank if applicable.

Liquidated damages:

If the contractor fails to complete execution of works within the relevant time as specified in the
Contract Data / Extended date, the contractor shall pay the employer the relevant sum as stated
in the Contract Data as liquidated damages for every day or part of a day which shall elapse
between the relevant time of completion and the date stated in Taking over certificate
Advance payment:

Deleted.

Securities:

The performance payment securities are to be provided to the Employer by the Start Date and
are to be issued in a form and by a bank acceptable to the Employer.

If there is no reason to call the performance security, the performance security is to be returned
by the Employer within 14 days of the last Defects Correction Period.

The Employer is to notify the Contractor of any claim made against the institution issuing the
security.

The Employer may claim against the surety if any of the following occurs for 42 days or more

(a) the Contractor is in breach of the Contract and the Employer has notified him that he is
(b) the Contractor has not paid an amount due to the Employer.
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48.0

48.1

49.0

50.0

51.0

52.0

52.1

53.0

54.

54.1

a)

b)

c)

d)

e)

Day works:

Deleted

Cost of repairs:

Loss or damage to the Works or materials to be incorporated in the Works between the Start
Date and the end of the Defects Correction periods is to be mended by the Contractor at the
Contractor's cost if the loss of damage arises from the Contractor's acts or omissions.

Finishing the Contract
Completion:

The Engineer shall issue a certificate certifying Completion to the Contractor and the Employer
when he decides that the work is completed.

Taking over:

The Employer shall take over the Works within seven days of the Engineer issuing a certificate of
Completion.

Final account:

The Contractor shall furnish to the Engineer a detailed account of the total amount which he
considers is payable to him under the Contract before the end of the Defects Notice Period. The
Engineer is to certify any final payment which is due to the Contractor within 56 days of receiving
the Contractor's account if it is correct and complete. If it is not, the Engineer is to issue a
schedule which states the scope of the corrections or additions which are necessary. If the Final
Account is still unsatisfactory after it has been resubmitted, the Engineer is to decide on the
amount payable to the Contractor.

Operating and maintenance manuals:

The contractor shall submit operation and maintenance manual for the complete Kitchen
Equipments clearly indicating the trouble shooting, the preventive maintenance to be carried out
and maintenance schedule, in three sets in hard binding.

Remedies and Powers due to Default of Contractor:

If the contractor shall become bankrupt or if the Engineer shall certify in writing to the Employer
that in his opinion the contractor.

has abandoned the contract, or

without reasonable excuse has failed to commence the work or has suspended the progress of
the works for twenty eight(28) days after receiving from the Engineer written notice to proceed, or

has failed to remove materials from the Site or to pull down and replace work twenty eight(28)
days after receiving from the Engineer written notice that the said materials or work had been
condemned and rejected by the Engineer under these conditions, or

despite previous warnings by the Engineer, in writing, is not executing the works in accordance
with the contract, or is persistently or flagrantly neglecting to carry out his obligations under the
Contract, or

has to the detriment of good workmanship, or in defiance of the Engineer's instructions to the
contrary, sublet any part of the contract, then all the events mentioned in this clause 54.1 shall
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54.2

54.3

55.0

55.1

56.0

56.1

57.0

57.1

57.2

for the avoidance of doubt be a breach of this contract and the Employer may, after giving
fourteen(14) days notice to the contractor, enter upon the site and the works and expel the
contractor there from without thereby voiding the contract, or releasing the Contractor from any
of his obligations or liabilities under the contract, or affecting the rights and powers conferred on
the Employer or the Engineer by the contract, and may himself complete the works or may
employ any other contractor to complete the works. The Employer or such other contractor may
use for such completion so much of the constructional plant, Temporary works and materials,
which have been or are deemed to be reserved exclusively for the execution of works under the
provisions of the contract, as he or they may think proper, and the Employer may, at any time
sell any of the said constructional plant, Temporary works and unused materials and apply the
proceeds of sale in or towards the satisfaction of any sums due or which may become due to
him from the contractor under contract.

Valuation at date of forfeiture :

The Engineer shall as soon as may be practicable after any such entry and expulsion by the
Employer, fixand determine ex-parte, or by or after reference to the parties, or such investigation
or enquiries as he may think fit to make or institute, and shall certify what amount, if any, had at
the time of such entry and expulsion been reasonably earned by or would reasonably accrue to
the contractor in respect of work then actually done by him under the contract and the value of
any of the said unused or partially used materials, any constructional plant and any Temporary
works.

Payment after forfeiture:

If the Employer shall enter and expel the contractor under this clause, he shall not be liable to pay
to the contractor any money on account of the contract until the expiration of the Defects Notice
period and thereafter until the costs of execution and maintenance, damages for delay in
completion, if any, and all other expenses incurred by the Employer have been ascertained and
the amount thereof certified by the Engineer. The contractor shall then be entitled to receive only
such sum or sums, if any as the Engineer may certify would have been payable to him upon due
completion by him after deducting the said amount. If such amount shall exceed the sum which
would have been payable to the contractor on due completion by him then the Contractor shall,
upon demand pay to the Employer the amount of such excess and it shall be deemed a debt due
by the contractor to the Employer and shall be recoverable accordingly.

Property:

All materials on the Site, Plant, and Equipment owned by the Contractor, Temporary Works and
Works are deemed to be the Property of Employer and are at his disposal if the Contract is
terminated because of a fundamental breach of Contract by the Contractor.

Frustration:

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the
control of either the Employer or the Contractor the Engineer is to certify that the Contract has
been frustrated. The Contractor is to make the Site safe and stop work as quickly as possible
after receiving this certificate and is to be paid for all work carried out before receiving it and for
any work carried out after wards to which he was committed.

Comprehensive Maintenance contract (CMC):
(LRSI reserve the right for contract, placement of order and necessary payment.)

The purchaser / consignee reserve the rights to enter into Annual Comprehensive Maintenance
Contract between Consignee and the Supplier for the period as required after the completion of
Warranty period.

The supplier along with its Indian Agent and the CMC provider shall ensure continued supply of
the spare parts for the machines and equipments supplied by them to the purchaser for 3 years
after the expiry of two year warranty period
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57.3

T

57.4

The Contractor shall provide comprehensive maintenance services for the Kitchen equipment
and system for a period of Thirty Six (36) Months after completion of warranty period as
detailed below:

For the Kitchen equipment and system along with accessories and system for 3 years
With labour and spares after satisfactory completion of warranty period.
The cost of CMC may be quoted along with taxes applicable on the date of tender opening.

The bidder must guote cost of CMCin the Price Bid and the rate of CMC will be added with
total cost of Kitchen equipments for evaluation and ranking purpose.

The payment of CMC will be made on quarterly basis after satisfactory completion of contract,
duly certified by user.

There will be 95% uptime during CMC period of the complete system otherwise with
penalty of extension of CMC period by double the downtime period.

The comprehensive maintenance services during this period shall be inclusive of all spares,
accessories, manpower, tools and tackle, replacement of parts, routine servicing and
maintenance of equipment/systems etc. complete in all respects. The consumables like water,
electricity and detergents during this period shall be arranged and provided by the Consignee.
The Contractor shall carry out all routine and special maintenance of the equipment/plant/system
and attend to any defects that may arise in operation of the equipments/system and plant.
Consumable items required during the maintenance, loss of which is not attributable to bad
material and/or workmanship will be arranged by the Consignee without cost to Contractor.
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10.

11.

12.

13.

14.

Section- Il Additional Specific Condition of Contract

Plan, Design, Supply, installation, Testing, commissioning and maintenance of Kitchen
equipments and system along with necessary Water piping & Plumbing work, Electrical
distribution panel with wiring & cabling, Ventilation of Kitchen Room and Water Softening System
for supply of soft water to Kitchen equipment.

The bidder must quote cost of CMC in the Price Bid and the rate will be added with the
total cost of Kitchen System for evaluation and ranking purpose.

The bidder may collect the copy of building layout plan and visit the site, for complete
evaluation of the project before submitting the bid with due permission from HSCC Site office, at
LRSI, New Delhi.

The entire project has to be done on turnkey basis including internal civil, water piping,
plumbing and electrical works including water softening. Any minor details of construction which
are obliviously and fairly intended or which may not have been definitely referred to in this
contract but which are usual of construction practice and essential to the work shall be included in
this contract.

The bidder must enclose with their bids the item wise compliance statement for their offered
equipment, system & accessories and quality standard categorically with respect to the tender
specifications.

The selection of all equipments and system should be as per the standard noted in the
specification.

Any misinformation regarding the specification of the equipment offered would mean outright
technical rejection.

The bidder must submit Printed catalogue and technical data sheet to substantiate offer.

The bidder must submit User list and Performance report of similar type of work, within last 7
years from major hospital.

Warranty for 2 yr from the date of hand-over to the Employer.

95% uptime warranty during warranty period of the complete system otherwise with penalty of
extension of warranty period by double the down time period

Two year warranty as per Specific conditions of contract of the bidding document. The warranty
will be for the main equipment along with accessories from the date of satisfactory installation
issued by user

The bidder, in case of participating in the tender as agent, must include the Manufacturer’s

Authorization Form with the offer after getting duly filled as per Format enclosed in Special
Condition of contract.

The bidder must quote for supply of the major Kitchen equipments of same manufacturer.
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15. The bidder must have dealership/distributorship from the same manufacturer (whose
manufactured items are offered in the bid) at least one year from the last day of the month
previous to the one in which tender is invited.

16. All Kitchen equipments must be from ISO certified Company.

17. The contractor must provide at least 30 days training program to the concerned LRSI personnel
on the Kitchen equipments and system and the necessary cost for training shall be borne by the
contractor.
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Section IV. Contract Data

Iltems marked "N/A" do not apply in this Contract
The following documents are also part of the Contract:
Clause Reference
(Conditions of contract)
*The Contractor's Bid and Letter of Acceptance [1]
*The Conditions of Contract [1]

*The Technical Specifications

*The Program [25]
*The Priced Bill of Quantities [35]
The Engineer is : Chief General Manger (PG | ) or any other officer nominated from time to time

by CMD of HSCC (I) Ltd. Plot 6(A),Block-E, Sector-1,Noida, Distt. Gautam Budh
Nagar, Uttar Pradesh-201301.

*The Start Date is as notified in the letter of Acceptance

*The Intended Completion Date for the whole
work is three months from Date of Award. [17]

*The Contractor is to submit the program for
the works within 7 days of being notified of

the acceptance of his bid. [25]
*The contractor is to submit the updated program

at the interval of 15 days [25.3]
*The Site is located at LRSI, New Delhi [1]
*The Warranty is Two year [33]
*The language of the Contract is English [3]

*The law which applies to the Contract is the
Law of the Union of India, Jurisdiction is

High Court of Delhi only [3]
*Arbitration procedure to be used shall be

Arbitration and Conciliation Act 1996 or the latest amended. [24]
*Appointing Authority for the arbitrator [24]
*Place where arbitration will take place: New Delhi. [24]

*The currency of the contract is the Indian Rupees.

*The proportion of payments retained is 5%. Limited to [44]
5% of contract value.
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*The liquidated damages for the whole of the
work are 0.5% per week of delay.

*Maximum liquidated damages shall be 10% of the
Contract price.

*The amounts and currencies of the
Performance guarantee are
Amount : 10% of Contract price

Currency: Indian Rupees

Insurance : 110% coverage
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ANNEXURE - A

FORM OF AGREEMENT

1. This Agreement made the day of 2012 between Lala Ram Sarup Institute of
Tuberculosis & Respiratory Diseases (LRSI), New Delhi ( hereinafter called "The Employer" )
represented by M/s HSCC (India) Limited, E-6(A), Sector - 1, Noida (UP) - 201301 who enters into this
Agreement of the one part and M/s (hereinafter called "the
Contractor") of the other part.

1.1 Whereas the Employer is desirous that certain Works should be executed by the Contractor, viz
Plan, Design, supply, installation, testing and commissioning of Kitchen Equipments and has
accepted a bid by the Contractor for the execution and completion of such Works and the remedying
of any defects therein.

Now this Agreement witnesseth of follows :

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz :
(a) The Letter of Acceptance ;
(b) The said bid ;
(c) The Conditions of Contract ;
(d) The Specification ;
(e) The Drawings ;
(f) The Priced Bill of Quantities ;
(9) Any other relevant documents referred to this Agreement or in the aforementioned documents
3. In consideration of the payments to be made by the Employer to the Contractor as herein after
mentioned, the Contractor hereby covenants with the Employer to execute and complete the

Works and remedy any defects therein in conformity in all respects with the provisions of the
Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein the Contract Price or only such
sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.
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In Witness whereof, the parties hereto have caused this Agreement to be executed the day and year first
before written.

Signed, Sealed, and Delivered by the Said

Binding Signature of [ HSCC] on behalf of LRSI, New Delhi

Binding Signature of Contractor

in the presence of

Witness (1) :

Witness (2) :
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ANNEXURE - B

PROFORMA FOR PERFORMANCE BANK GUARANTEE
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To,

M/s HSCC (India) Ltd.,

Plot No. 6(A), Block E, Sector 1,

NOIDA - 201 301.

Dear Sir,

In consideration of the Lala Ram Sarup Institute of Tuberculosis & Respiratory Diseases, New Delhi (

hereinafter called Employer) which expression shall include his successor and assigns represented by
his Consultant M/s. HSCC () Ltd., Plot - 6 (A), Block - E, Sector - I, Noida, Uttar Pradesh - 201301

(hereinafter called HSCC) having awarded to M/s (hereinafter
referred to as the said Contractor or "Contractor' which expression shall whenever the subject to context
so permits include its successors and assigns) a contract No. interms
inter alia, of the HSCC Letter No. dated and the General Conditions of

Contract and upon the condition of the contractor's furnishing security for the performance of the
contractor's obligations and discharge of the contractor's liability under and in connection with the said
contract upto a sum of Rs. (Rupees
only) amounting to 10% (Ten percent) of the total contract

value.

1. We, (hereinafter called “The Bank' which

expression shall include its successors and assigns) having our branch office at
and Registered/Head Office at
a company registered under the Companies Act, 1956) hereby
jointly and severally undertake to guarantee the payment to the Employer in rupees forthwith on
demand in writing and without protest or demur or any and all moneys any wise payable by the
contractor to the Employer under in respect of or in connection with the said contract inclusive of
all the Employer's losses and damages and costs, (inclusive between attorney and client)
charges and expenses and other moneys any wise payable in respect of the above as specified
in any notice of demand made by the Employer to the Bank with reference to this guarantee upto
an aggregate limit of Rs. (Rupees only).

2. We Bank Ltd. further agree that The Employer shall be sole judge of
and as to whether the said contractor has committed any breach or breaches of any of the terms
and conditions of the said contract and the extent of loss, damage, cost, charges and expenses
caused to or suffered by or that may be caused to or suffered by The Employer/ HSCC on
account thereof and the decision of The Employer that the said Contractor has committed such
breach or breaches and as to the amount or amounts of loss, damage, costs, charges and
expenses caused to or suffered by The Employer from time to time shall be final and binding on
us.

3. The Employer shall be at liberty without reference to the Bank and without affecting the full
liability of the Bank hereunder to take any other security in respect of the Contractor's obligations
and liabilities hereunder or to vary the contract or the work to be done thereunder vis-a-vis the
Contractor or to grant time or indulgence to the Contractor or to reduce or to increase or
otherwise vary the prices of the total contract value or to release or to forbear from enforcement
of all or any of the security and/or any other security(ies) now or hereafter held by The Employer
and no such dealing(s) reduction(s) increase(s) or other indulgence(s) or arrangements with the
Contractor or release or forbearance whatsoever shall absolve the bank of the full liability to The
Employer hereunder or prejudice the rights of The Employer against the bank.
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10.

11.

12.

Dated

This guarantee shall not be determined or affected by the liquidation or winding up, dissolution, or
change of constitution or insolvency of the Contractor but shall in all respects and for all purposes
be binding and operative until payment of all monies payable to The Employer in terms thereof.

The bank hereby waives all rights at any time inconsistent with the terms of this guarantee and
the obligations of the Bank in terms hereof shall not be any wise affected or suspended by reason
of any dispute or disputes having been raised by the Contractor stopping or preventing or
purporting to stop or prevent any payment by the Bank to The Employer in terms hereof.

The amount stated in any notice of demand addressed by The Employer to the Bank as liable to
be paid to The Employer by the Contractor or as suffered or incurred by The Employer on
account of any losses or damages or costs, charges and/or expenses shall be conclusive
evidence of the amount so liable to be paid to The Employer or suffered or incurred by The
Employer as the case may be and shall be payable by the Bank to The Employer in terms hereof.

This guarantee shall be a continuing guarantee and shall remain valid and irrevocable for all
claims of The Employer and liabilities of the contractor arising up to and until midnight
of .

This guarantee shall be in addition to any other guarantee or security whatsoever that The
Employer may now or at any time any wise may have in relation to the Contractor's obligations/or
liabilities under and/or in connection with the said contract, and The Employer shall have full
authority to have recourse to or enforce this security in preference to any other guarantee or
security which The Employer may have or obtain and no forbearance on the part of The
Employer in enforcing or requiring enforcement of any other security shall have the effect of
releasing the Bank from its full liability hereunder.

It shall not be necessary for The Employer to proceed against the said Contractor before
proceeding against the Bank and the Guarantee herein contained shall be enforceable against
the Bank notwithstanding that any security which The Employer may have obtained or obtain
from the contractor shall at the time when proceedings are taken against the said bank hereunder
be outstanding or unrealised.

We, the said Bank undertake not to revoke this guarantee during its currency except with the
consent of The Employer in writing and agree that any change in the constitution of the said
contractor or the said bank shall not discharge our liability hereunder.

We the said Bank further that we shall pay forthwith the amount stated in
the notice of demand notwithstanding any dispute/difference pending between the parties before
the arbitrator and/or that any dispute is being referred to arbitration.

Notwithstanding anything contained herein above, our liability under this guarantee shall be

restricted to Rs. (Rupees ) and this guarantee
shall remain inforce till and unless a claim is made on us within 3 months
from that date, that is before all the claims under this guarantee shall be

forfeited and we shall be relieved of and discharged from our liabilities thereunder.

day of 2012

For and on behalf of Bank.

Issued under seal :
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MANUFACTURER’'S AUTHORIZATION FORM

No. - Dated --------------------
To
Dear Sir,
Tender No.
We who are established and reputed manufacturer of
(name & description of goods offered) having

factories at ( address of factory) do hereby authorize M/s

( Name & address of agent ) which has been our
dealer/distributor since , to submit a bid, and sign the contract with you for the goods

manufactured by us against the above tender.

No company or firm or individual other than M/s are authorized to bid
and conclude the contract for goods manufactured by us against this specific tender.

We hereby extend our full guarantee and warranty as per the clause of Condition of Contract and
Additional Specific Conditions of Contract of above tender for goods and services offered for supply by

our authorized firm.
Yours faithfully,

(Name)
(Name of Manufacturer)

Note: This authorization letter should be on the letter head of the manufacturer and should be signed by a

person competent and having the power of attorney to bind the manufacturer. It should be included
by the bidder in its bid.
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TECHNICAL SPECIFICATIONS
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TECHNICAL SPECIFICATION OF KITCHEN EQUIPMENTS

SCOPE OF WORK

The scope of work covered under this package comprises of Plan, design, supply,
installation, testing and commissioning of Kitchen equipments complete with accessories
and auxiliary items including Turnkey work all in accordance with the Technical
Specifications, Bill of Quantities and Drawing and handover to Director, LRSI Hospital

CENTRAL KITCHEN

1.

Preparation Table with 1u/s

Top of 16 swg S.S-304 sheet on M.S Angle frame work duly rust proof painted on structure made on SS
square/tubular legs with adjustable bullet feet for uneven floors. Also fitted with a under shelf. The top is
fitted with stud welded bolts with the frame for sturdy and stronger grip. Size- 2000x600x850

Single Burner Stock Pot

Top of 16 swg. S.S-304 Sheet on M.S Angle frame work duly rust proof painted on SS-304 Tubular/
Square legs with adjustable bullet feet for uneven floors. Fitted with United/Sarna make heavy duty burner
with pilot lamps with individual control valves and heavy duty cast iron pan support. Size- 750x750x600
Side Table

Same as sl.ni.1. Size- 1500x600x600
Exhaust hood

Entire exhaust is made of 20 swg.S.S-304 Sheet with S.S-304 baffle filters. Fitted with grease collection
tray and hung with metal fasteners. Size- 3000x1600x600
Boiler (Tilting)

Double walled glass wool Insulated all S.S-304 Sheet body. The outer Most is of 18swg S.S-304 Sheet
body. Fitted with heavy duty high pressure burner with pilot lamp & individual control valves. Fitted with
water inlet & water outlet valve & strainer at the bottom level of the boiler also fitted with a Top opening
lid with insulated handle. The entire boiler is mounted on heavy duty tubular legs. Also fitted with a heavy
duty tilting gear to extract the boiled food.

Size- 150 Ltrs.

Brazing Pan (Tilting)

Double walled mineral wool insulated all S.S-304sheet body on heavy duty tubular legs with adjustable
bullet feet. Fitted with heavy duty burner with pilot lamp with individual control needle valve. Fitted with
tilting gear to extract contents after cooking & water inlet valve. Also fitted with top opening lid with
insulated handle. Size — 80 Ltrs.

Exhaust Hood

Entire exhaust is made of 20 swg.S.S-304 Sheet with S.S-304 baffle filters. Fitted with grease collection
tray and hung with metal fasteners. Size- 3000x900x600

Chapatti Plate cum puffer

Structure made of mild steel angle frame duly rust proof painted . Top of 12 mm mild steel, front Panel and
under shelf 18swg S.S-304sheet, vertical legs of S.S-304 round pipe of 16swg. 1.5” diameter with nylon
adjustable feet. Complete with CI perforated grill for puffing of chapattis, heavy duty high pressure RV
burner pilot, individual control valves Indian Oil corporation approved. Size- 1500x600x850
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10.

11.

12.

13.

14.

15.

16.

17.

Chapatti Rolling Table (Manual)

Top made of 16swg S.S-304 sheet on MS Angle frame work with rust proof painted on S.S-304 square
pipe 25x25mm/Tubular legs frame work and under shelf made of 18swg S.S-304 sheet. Vertical legs of
S.S-304 round pipe of 16 swg. 1.5” dia with nylon adjustable feet. Size- 1200x600x850

Automatic Chapatti Rolling Machine

Rolling out of chapatti of round shaped each chapatti of diameter-5 to 6 inch. Capacity-500 chapatti/hr.
Chapatti collection Trolley

Structure made of MS angle, duly rust proof painted Body completely constructed of S.S-304 sheet.
Sunken top of 16 swg.S.S.-304 Sheet on S.S tubular legs on heavy duty wheels- 2 with breaks & 2 normal.
Size- 750x600x850

Exhaust hood

Entire exhaust is made of 20 swg.S.S-304 Sheet with S.S-304 baffle filters. Fitted with grease collection
tray and hung with metal fasteners. Size- 1650x750x600

Work Table with sink

Top of 16 swg S.S-304 sheet on SS frame work on Structure made of S.S-304 square/Tubular pipe. Sink
made of 14 swg S.S-304 on LHS/RHS and under shelf made of 18 swg S.S-304 sheet. Vertical legs of S.S-
304 round pipe of 16 swg. 1.5” dia with nylon adjustable feet. The top is fitted with stud welded bolts with
the frame for sturdy and stronger grip. Size- 1200x600x850+150

Side Table

Same as sl.ni.1. Size- 1200x600x850

Dough Kneading Machine

Body completely constructed of heavy duty cast iron with gear box mounted on the top the mixing bowl of
S.S-304 sheet 14 swg with S.S-304 arm to mix the dough and is operated electrically with heavy duty
motor of 1 hp. Motor shall be S1 type of IS : 325 standard (Latest version) and of
Kirloskar/NGEF/Siemens/ABB/GEC/ Crompton Greaves make. Capacity -25 Kg.

Work Table with Sink

Top of 16 swg S.S-304 sheet on SS frame work on Structure made of S.S-304 square/Tubular pipe. Sink
made of 14 swg S.S-304 on LHS/RHS and under shelf made of 18 swg S.S-304 sheet. Vertical legs of S.S-
304 round pipe of 16 swg. 1.5” dia with nylon adjustable feet. The top is fitted with stud welded bolts with
the frame for sturdy and stronger grip. Size- 1200x600x850+150

Garbage Cart

Moulded Plastic container -100 Ltrs capacity fitted with 2 Nos-Big castor wheel. Garbage cart should be
set to keep vertically upright on its base
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PREPARATION AREA

1. Preparation table with Sink
Top of 16 swg S.S-304 sheet on SS frame work on Structure made of S.S-304 square/Tubular pipe. Sink made of 14 swg
S.S-304 on LHS/RHS and under shelf made of 18 swg S.S-304 sheet. Vertical legs of S.S-304 round pipe of 16 swg.
1.5” dia with nylon adjustable feet. The top is fitted with stud welded bolts with the frame for sturdy and stronger grip.
Size- 1500x600x850+150
2. Preparation Table
Top of 16 swg S.S-304 sheet on M.S Angle frame work duly rust proof painted on structure made on SS square/tubular
legs with adjustable bullet feet for uneven floors. Also fitted with a under shelf. The top is fitted with stud welded bolts
with the frame for sturdy and stronger grip. Size- 1800x600x850+150
3. Wall shelf
Shelf constructed of 18 swg S.S-304 sheet & supports constructed from the 16 swg sheet Size-900x300
4. SSstand for Chopping blocks with boards
All S.S-304 sheet body to hold poly carbonate chopping boards-4Nos. Size-600x600x850
5. Vegetable Cutter cum Food Processor (Imported)
Reputed imported make with 5 attachments- 2 slicing, 1 chopping, 1 shredding & 1 french fry cutting blades with S.S-
304. jar blender. Capacity-200 Kg/hr.
6. Wet Grinder
Body: made of 16swg SS: 304 sheet food gr. Complete with: 325 standard (Latest version) and of
Kirloskar/NGEF/Siemens/ABB/GEC/ Crompton Greaves make) Electric motor & gear box. Capacity-5 Ltrs. revolving
drum, grinding stone & wooden scrapper. Motor:1h.p. (Motor shall be of heavy duty S1 type of IS
7. Potato Peeler
The heavy duty peeling drum is made of 18 swg. SS sheet on three nos tiny legs with adjustable bullet feet and a rotating
disc of SS sheet being connected with heavy duty motor of S1 type of 1S:325 standard, single/three phase and of
Kirloskar/NGEF/Siemens/ABB/ GEC/Crompton make. Also pasted with emery granules inside the drum and on rotating
disc to peel and fitted with water inlet valve and aluminum casting/SS sheet our pour to extract peeled potatoes.
Capacity-10 Kg
8.  SSSingle Bowl Sink unit R.H.S
Top of 16 sg. SS sheet on S.S. Angle frame work on S.S square legs with adjustable bullet feet for uneven floors.
Also fitted with a large sink on RHS. Also fitted with a back splash and under shelf. The top is fitted with stud
wielded bolts with the frame for sturdy and stronger grip. The bowl size 500x500x250. Size-1460 x 650 x 850 +
150 spl.
9. Garbage Cart
Moulded Plastic container -100 Ltrs capacity with 2 Nos-Big castor wheel. Garbage cart should be set to
keep vertically upright on its base
POT WASH
1. Pot Rack-4-shelves
The heavy duty 4 tiers rack are made of S.S-304 square pipe (38mm & 25mm) and duly welded with 4 nos. uprights
on nylon adjustable feet for uneven floor. Size- 1200X600X1650
2. Pot Rack
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All the shelves are S.S-304 Square/Round pipes on 4Nos Square/Round legs with adjustable bullet feet. All the joints
are firmly welded and nicely grinded, polished and puffed to a smoother finish. Size-1200x450x1650

3. Pot wash Sink
To be constructed with Brick and Cement (Masonary Work) Size- 1500x1500x600

4. Garbage Cart
Moulded Plastic container -100 Ltrs capacity with 2 Nos-Big castor wheel. Garbage cart should be set to
keep vertically upright on its base

PANTRY

1.  Work table with sink
Top of 16 swg S.S-304 sheet on SS frame work on Structure made of S.S-304 square/Tubular pipe. Sink made of 14
swg S.S-304 on LHS/RHS and under shelf made of 18 swg S.S-304 sheet. Vertical legs of S.S-304 round pipe of 16
swg. 1.5” dia with nylon adjustable feet. The top is fitted with stud welded bolts with the frame for sturdy and stronger
grip. Size- 1500x600x850 +150.

2. Coffee/Tea Machine Dispenser
Double walled glass wool insulated all S.S-304 Sheet body. Fitted with 3.0 kw heating element with auto temp.
controller & indicating lamp, water level indicator, Gun metal faucet one for water and another for milk. Capacity 250
cups/hr.

3. Work table
Top of 16 swg S.S-304 sheet on M.S Angle frame work duly rust proof painted on structure made on SS square/tubular
legs with adjustable bullet feet for uneven floors. Also fitted with a under shelf. The top is fitted with stud welded bolts
with the frame for sturdy and stronger grip. Size- 1500x600x850

4. Micro oven
Convectional type, Capacity-30 Ltrs. Make-1FB/Equivalent.

5. Egg boiler
Capacity-120 pcs. Electrically heated, Heat insulated Container should be of SS 304 material

6. Milk boiler
Triple walled mineral wool insulated all SS -304 sheet body on SS-304 legs with adjustable bullet feet. The outer
most wall and the second wall is mineral wool insulated and the other wall water proof and fitted with water inlet,
outlet, over flow valves and water level indicator. Also fitted with 3.0 kw immersion type heating element with auto
temperature controller and indicating lamps and a heavy duty gun metal faucet. A top opening lid with insulated handle
is fitted . Also fitted with two nos, insulated handles on either sides to carry. Capacity- 50 Ltrs.

7. Two Burner with Oven
Top of 16 swg. SS-304 Sheet on M.S Angle frame work duly reust proof painted on SS Tubular/ Square legs with
adjustable bullet feet for uneven floors. Fitted with 2 nos. United/Sarna make heavy duty burner with pilot lamps with
individual control valves and heavy duty cast iron pan support. Also fitted with an oven beneath with 3.0 Kw heating
elements with auto temp. controller & indicating lamps. Size- 1200x600x850

8. Exhaust hood
Complete frame work 20/22swg. Complete joints are air tight insulated weather proof mechanically painted on the
Upper surface. S.S-304 filters-island type. Size- 3000x900x600

9. Hand wash Unit
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Splash as per Layout (Rear & against side wall) Front & free side marine edge. 350mm dia.x200mm High Die Pressed
Sink complete with 38mm dia. C.P. Drain Waste Out let. 16 gauge S.S-304 wall brackets. Secured to top with Acorn
nuts & Bolts & Bracket secured to wall with anchor fasteners. Rear & Both sides 20 gauge S.S-304. One Deck
mounted Jackson Swivel type water mixer water faucet. Unit mounted 865mm AFF Size- 600x600x450.

10. Garbage Cart

Moulded Plastic container -100 Ltrs capacity with 2 Nos-Big castor wheel. Garbage cart should be set to
keep vertically upright on its base

SET-UP AREA

1. Preparation Table with 1U/S
Top of 16 swg S.S-304 sheet on M.S Angle frame work duly rust proof painted on structure made on SS square/tubular
legs with adjustable bullet feet for uneven floors. Also fitted with a under shelf. The top is fitted with stud welded bolts
with the frame for sturdy and stronger grip. - 1200x600x850

2. Preparation Table with 1U/S
Same as above SI. No.-1 of Set-up Area Size- 1500x600x850

3. Preparation Table with 1U/S
Same as above Sl. No.-1 of Set-up Area Size- 900x600x850

4. Hot Food Service Trolley
Double walled insulated with glass wool. Inner side made of 18swg & outer side made of 20 swg as Stainless steel 304
sheet with 4 no heavy duty Castor wheels (4”/6” dia) with 2 wheels locking arrangement and push cart type handle
constructed from ss pipe. Trolley has Immersion type 3Kw heating elements with auto temp. controller & indicating
lamp with temp. Indicator to keep 4 Nos big round containers of 10 Itrs. capacity each and 5 more small containers all
with lids to keep food hot vegetable/soup/card etc. and one rectangular for container for to keep chapattis. Also fitted
with one middle and bottom shelves with lockable door. Rubber cushion to be fitted at the corners to prevent damage
during transportation. Size- 900x600x900

5. Platform Trolley
The entire trolley is made of 16 swg. S.S. Sheet on M.S. Angle frame work, duly Rust proof painted on heavy duty

castor wheels. The top to be stud wielded with the frame for stronger grip. Also fitted with a push cart type handle
& rubber cushion in front to avoid the damage during movement.

6. Garbage Cart

Moulded Plastic container -100 Ltrs capacity with 2 Nos-Big castor wheel. Garbage cart should be set to
keep vertically upright on its base

STORE
1. Dunnage Rack
Make Sintex/ Nilkamal. Moulded typed Size- 900x600x250
2. Weighing Scale Electronic

Electronic weighing scales of standard make to weigh upto 200 kg. The certificate from Weights & Measures Dept. is to
be attached with the machine, duly certifying the serial no. Capacity-200 Kg

3. Storage Rack with 5 tiers for Vegetable store
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All shelves are made of 18swg S.S-304 sheet on 4 nos round/square legs with adjustable bullet feet. All the shelves are
having “C” channel through to accommodate maximum load bearing ability Size- 900 x 450 x1800

4. Two door Refrigerator

Structure made of mild steel angle frame duly rust proof painted. Body completely constructed of S.S-304 sheet double
walled insulated with puf, inner tank of 22 swg and outer of 20swg S.S-304 sheet the inner chamber will have 3 nos. Of
wire mesh made removal shelf with height adjusters mounted on S.S-304 channels. The refrigerator will have 2 nos.
S.S-304 double walled insulated 18 swg doors spring activated with locking arrangements. The refrigerator is mounted
on four S.S-304 tubular legs with S.5-304 bullet adjustable feet. The compressor and condenser unit of Emerson/
Techumshah/Kirloskar make with Automatic temperature controller and temp. Indicator. Size- 750x750x2100

5. Water Cooler

Structure made of mild steel angle frame duly rust proof painted. Body completely constructed of S.S-304 sheet
double walled insulated with puf, Inner tank of 22 swg and outer of 20 swg S.S-304 sheet food grade. The water cooler
is mounted on four S.S-304 tubular legs with S.S-304 bullet adjustable feet. Complete with compressor and condenser
unit of Emerson/ Techumshah/Kirloskar make with automatic temperature controller and temp. Indicator. Capacity-250
Ltrs.

6. Onian/ Potato Bin

The entire bin is made of S.S. wire meshed body on heavy duty castor wheels. Fitted with top opening lid and the
inclined bottom to have a lockable door to extract. Size- 900x600x750

7. Cereal/Atta/Maida Bin
The entire bin made of 18 swg S.S-304 sheet on tiny caster wheels & with top opening lid. Size- 600x600x750
8. Cold Room

RoomSize-4500X3000X2100 Temperature -0 to 4 degree centigrade Insulation:- Panels 60mm thick PU at 40-42kg
density,PCGI exposed exterior 0.5mm thick sheet,PCGI exposed exterior 0.5mm thick sheet, PCGI interior 0.5mm thick
sheet, floor interior and exterior of 0.5mm thick PCGI exposed sheet, Ceiling exterior PCGI, interior PCGI Sheet
0.5mm.Vertical,Panels Joint with Cam lock coupling in Tongue & Groove arrangement. Thickness of PUF Panels (for
Wall, Ceiling & Floor)- 60mm.Wall & Ceiling panels Finish- Internal: SS 304 External: PCGI Galvanized Ironic Sheet.
Flooring- Kota stone by client. Density of Panels-40kg/cub.m No. of Doors- One for Main Room Type. of Doors- Over
Lapped or Flash Type Door Size-900mm x 1950mm. Accessories Included in the scope of Supply-1. Door Alarm 2.
Lock Defeat mechanism 3. Light Inside the cold room. 4. Handle, Hinges & Locks. 5. Microprocessor based digital
control. Panels. 6. Panel Accessories & necessary Hardware. Technical Feature of PUF Panels, Doors, & Accessories:
Individual Panel is manufactured with closed cell Rigid Polyurethane foam, injected at high pressure, which secures the
bond with facing material to form a single piece construction. RPUF insulation is CFC free and has Zero ODP- Ozone
Depleting potential. Core density of 40kg / Cu.M Panel finish is designed to resist many chemicals including most
common cleaning agents. The panels have fire rating to BS.467 part 7, clause 1. Wall, floor & ceiling panels joined with
Tongue and groove mechanism with cam lock system. The compressor and condenser unit of Emerson/
Techumshah/Kirloskar make with Automatic temperature controller and temp. Indicator. Room for Compressor,
Condensor and control at the back of the Cold Room.

9. Storage Rack 5 tiers

All shelves are made of 18 swg SS: 304 on 4 nos round/square legs with adjustable bullet feet. All the shelves are having
‘C’ Channel through to accommodate maximum load bearing ability. Size- 900x450x1800

10. Storage Rack 4tiers

All shelves are made of 18 swg SS: 304 on 4 nos round/square legs with adjustable bullet feet. All the shelves are
having ‘C’ Channel through to accommodate maximum load bearing ability. Size- 800x450x1200.
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LPG Bank

1. 20 + 20 (One set working another set standby) LPG Cylinder Bank of 14.2 Kg each LPG cylinder with :

Class‘C’ seamless steel pipe conforming to 1S:1239 (Latest version) with Pressure Gauges (0-15 PSIG & 0-
5PSIG, dial type),

Pressure reducing stations complete with Flanges & accessories and Isolation valves having ball valves of
approved makes with LPG installation certificate having carbon steel body, SS ball and PTFE seat, Laboratory
tap and all other fittings such as tees, reducers, unions, elbows.

Steel Grilled cage of area 32 ft x 4ft.with lockable door for keeping 20 + 20 Cylinder Bank.

The piping shall be joined through welding by using welding electrodes of 1SI marked only.

The LPG piping works shall be duly supported with ceiling, on walls etc. by providing adequate supports. In
no case the spacing between two supports shall exceed 1.5 meter. Adequate measures shall be taken to prevent
pipe from undue stresses, sagging etc.

The piping shall be free internally and externally of cutting burrs, loose scales, dirt, dust and other foreign
matters before installation is completed.

All care shall be taken to prevent rusting of piping during installation by providing red oxide primer coating.

Suitable sleeve of Gl/wood shall be provided wherever the pipes are crossing through the walls/slabs etc.

The LPG shall be providing keeping a minimum distance of 100 mm from the electrical wiring system.

On completion of installation, the LPG manifold shall be complete with all accessories and individual
components/parts which are subjected to cylinder pressure shall be capable of withstanding a test pressure
twice the working pressure or 26 Kg/sg.cm whichever is higher. Pressure testing of complete LPG system and
obtain the pressure test certificate from appropriate regulatory authority.

All the fittings used for installation of LPG line system shall conform to relevant BIS codes.

The complete LPG pipeline system shall be installed in accordance with 1S:6044 (Latest version), Gas
cylinder rules 1981 with latest amendments, OISD July 1995 (latest amendments).

All the accessories, components used for installation of LPG pipeline system shall have the approval from
Oil Company.

Isolation/shut off valves shall be ball valves with installation certificate for use in LPG pipelines and shall
have carbon steel body, Stainless steel ball and PTFE seat.

After completion of installation, the entire pipeline system shall be given at least two coats paint as per LPG
colour norms.

The work of supply, installation, testing and commissioning of LPG manifold and supply system shall be
carried out only by specialized agency shall have certification for carrying out similar jobs from Oil
Companies like IOCL/BP/HP.

The entire work of supply, installation, testing and commissioning of LPG manifold and supply system shall
be carried out in accordance with directives of Oil Industry safety directorate and of Bureau of Indian
Standards and using materials having necessary approvals for use in LPG installations.

The contractor shall submit detailed shop drawings of LPG manifold, piping layout and piping installation
details for approval. The items covered under the scope of works shall include all those ancillary items which
may be required to complete the work in all respect whether specifically mentioned or not.

Fire fighting arrangements for LPG Bank should be as per the guidelines of statutory body/local
authority/State Government/NDMC/Central Government.
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IN ADDITION TO THE ABOVE, FOLLOWING TURNKEY WORKS FOR INSTALLATION AND
COMMISSIONING OF KITCHEN AT LRSI DELHI ARE THE SOLE RESPONSIBILITY OF THE
CONTRACTOR :

e Insect killer Twin tube. Branded.

e Air curtain At 3 entry points as per drawing

e Split Air-Conditioner-4 Nos. of 1.5Ton capacity each for office of the Kitchen. Make-
Hitachi/Carrier/Sharp/Voltas/General

e Electric distribution panel for the above Kitchen equipment complete with all switchgears, wiring and
controls etc complete as per specifications and drawings. (Switch gears of L&T/ Siemens/ ABB/GE or
Schneider make )

e Electrical cabling of IS : 1554 standard and wiring as per IS : 732 standard from MDB(Single point source)
to Electric Distributional Panel and to the corresponding load points

e Providing fixing of Electrical Gadgets like ELCB, MCB, Light Points, Power points, Fans, Cool air
Fans, Exhaust fan etc in the Kitchen room. « Number of fans, power point, bulbs/tube light. Apart from
these supplies to the individual equipments with ELCB & MCB in the Kitchen room. ¢ Installation of
MCB, ACB, ELCB & OCB of Havell/Siemens/L&T/Schneider etc for Control Panel for Kitchen.

e Laying of GI water pipe line with necessary taps, joints, elbows, Unions and valves of Gl made and IS-
1239 standard (Latest version) from overhead tank (Overhead tank is at the roof of Kitchen room)to the
installed machines'/users' ends at Kitchen Room.

e Installation and commissioning of Water Softener for softening of available ground/supply water
continuously at the hardness necessary for washing and other application required for Kitchen is at least “<50
ppm” or as per suitability of the Steam Generators/equipment. The Water Softening System shall be installed
in the capacity compatible to the requirement of Kitchen equipments and system running for the assigned
duration at fully loaded condition. The specimen of ground/supply water is available at the site of installation
at LRSI, NewDelhi for design and selection of Water Softening System.

e Construction/laying of Draining/Sewer system from all the equipments/Sinks to the main drain (outside the
Kitchen) with grating, proper trap and flow system and tapping.

e Necessary Ducting of Gl sheet with grills at the suitable places for air washing /air circulation for fresh air at
the working place inside the kitchen. Exhaustion of hot air and ventilation for creating comfortable working
zone within the Kitchen. Equipping of blower and Axial fan. Motor shall be of suitable capacity, continuous
duty S1 type of IS: 325 standard (Latest version) and of Kirloskar/NGEF/Siemens/ABB/GEC/ Crompton
Greaves make.

e Arrangement for requisite Fire Fighting for Kitchen Room including installation of Centrifugal Pump-1 No.
of 450 LPM, 30 Mtrs head. Make-KIRLOSKAR/ NGEF/ SIEMENS/CROMPTON/ABB head of reputed
make and Hose Reel-(30Mtrs Length)-3 Nos at the suitable locations to protect against fire at the entire
effective zones in the Kitchen and their maintenance for the contract period including approval from or as per
State/Central Govt. regulation/local authority/ NDMC/Statutory body if required

e Additional work pertaining to Civil, Electrical, Plumbing, Sanitary and any other protections relevant as per
State/Central Gowt. regulation/local authority/NDMC, Furniture, Servo stabilisers, U.P.S. etc. required for
successful installation testing and commissioning of the system and the offered price should include all such
costs, each Schedule is to be considered a package in itself and contractor to execute the order package on a
“turn key basis”.

In addition to the above mentioned equipment/appliances, if the contractor thinks it necessary to include any
other equipment/appliances, accessories etc. for the Kitchen then that may be provided after approval from Engineer
in-charge.

. All Kitchen equipments must be from I1SO certified Company

. Manufacturer’s Authorisation certificate as per tender format in favour of the bidder for Kitchen equipment
should be attached with the offer.

. The sizes are approximate. Minor variations in sizes shall be acceptable subject to prior approval of the
Engineer.

HSCC/LRSI/PG-I/107/KITCHEN/2012 Page No. -37



APPROVED MAKES FOR KITCHEN

1 Air Blower SWAM/ EVEREST/ KAY/Beta
2 Blower/Pump/ Motor KIRLOSKAR/ NGEF/ SIEMENS/CROMPTON/ABB
3 Compressor EMERSON/ TECHUMSHAH/COPELAND/DANFOSS
4 Cable GLOSTER/UNIVERSAL/NATIONAL/KALINGA
5. Aeration System NORTON/ UEM/ V.K.ENVIROTECH/MM AQUA
6 Butter Fly Valve AUDCO/ KEYSTONE/ KSB/CRI/Castle
7 Control Panel L & T/ SIEMENS/ SCHNEIDER
8 Valve LEADER/ ZOLOTO /CRI/Castle
9 PVC Pipe Class Il with Fitting FINOLEX/ SUPREME/ PRINCE/ ORI-PLAST
10. G.l./ M.S. Pipe Heavy Class TATA/ JINDAL/SAIL /SURYA PRAKASH/HSL/ITC
11. MCCB/Contactor/Relay L&T/ABB/SIEMENS/SCHNEIDER
12. Pressure Gauges H.GURU /FIEBIG
13. Stainless steel TATA/SALEM/JINDAL/MUKUND/
BHAYANDER/ AMBICA
14. Gl Sheets TATA/SAIL/JINDAL/BHUSHAN STEEL
15. Aluminium Sheet BALCO/NALCO/HINDALCO
16. Grilles/Diffusers RAVISTAR/CARYAIRE/ MAPRO/DYNACRAFT
Note : Wherever makes have not been specified or mentioned as equivalent for certain items, the

same shall be as per BIS and as per approval of data sheet by HSCC.
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