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INSTRUCTIONS TO BIDDERS 
 
A.  General 
 
1.0  Description of Works 
 

The site is for “Construction of Proposed GLP standard invivo laboratory ( Animal 
House ) and rectification of defects if any during the defect liability period” at Indian 
Institute Of Integrative Medicine (IIIM), Jammu, including Civil, structural, PHE, 
Electrical, HVAC and other miscellaneous works. The Scope of work comprises of 
Construction of buildings, plumbing, sanitary, FDA, Substation, lifts etc. The scope of work 
shall also includes HVAC system, Electrical works, external development works such as 
roads, land scaping, internal & external lighting, sewerage, storm water drainage & fire 
fighting works and their maintenance during defect liability period, obtaining approval from 
all statutory bodies ,local electrical inspector, water & sewer line connection, 
permission/approval for tree cuttings, permission for bore-well and others local Statutory 
requirements if any from the concerned authorities. 

 
1.2  The Employer 
 

Indian Institute Of Integrative Medicine (IIIM), Jammu - CSIR shall be the principal 
Employer / employer / owner for the Development and “Construction of Proposed GLP 
standard invivo laboratory ( Animal House ) and rectification of defects if any during 
the defect liability period” at Indian Institute Of Integrative Medicine (IIIM), Jammu. 
All documents relating to Labour License, submission of drawings to statutory authority for 
obtaining necessary clearance etc is to be signed/endorsed by principal employer/owner. 

 
1.3  In these documents wherever the word Tender/ Tenderer/ Tendering has been used. The same 

may be considered synonymous with Bid/ Bidder/ Bidding. 
 
1.4  Time for Completion 

 
The successful Bidder shall complete the Works within 18 Months including 2 months for 
commissioning and  Handing over from Engineer's order to commence the Work.  

 
2.0  Information to be submitted 
 
2.1  Bids submitted shall include the following information: 
 

(a) Copies of original documents defining the constitution, legal status, place of registration and 
principal place of business of the company or firm 

 
(b) A work plan clearly bringing out how the Bidder proposes to carry out the work to achieve the 

quality and the time schedule 
 

The work plan shall clearly spell out with specific details the following: 
 

i. Detailed programme in the form of a PERT/CPM network clearly bringing out 
details of start & completion of all important activities and also programme showing 
material & labour resources related to the above PERT/CPM network. 

 
ii. List of equipment along with details proposed to be used on the Works. 

 
iii. List and bio data of Engineers and other important staff members proposed to be 

employed on the Works. 
 

iv. Details of new and used shuttering proposed to be employed on the Works. 
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3.0  Cost of Bidding 
 
3.1  The Bidder shall bear all costs associated with the preparation and submission of his Bids and 

"The Employer" will in no case be responsible or liable for those costs, regardless of the 
conduct or outcome of the Bidding process. 

 
4.0  Site Visit 
 
4.1  The Bidder is advised to acquaint himself with the job involved, visit the Site & examine soil 

conditions, climatic conditions, labour, power, water, material availability, transport and 
communication facilities, environmental  regulations, laws and bye-laws of Statutory bodies 
of Govt. of Jammu & Kashmir and the Govt. of India and collect all information that will be 
necessary for preparing the Bid and entering into a Contract. 

 
The cost of visiting the Site and collecting information for the purpose of submission of the 
Bid shall be to the Bidder's account. 

 
4.2 The Bidder and any of his personnel or agents will be granted permission by the 

Employer to enter upon the Site for the purpose of such inspection, but only upon the 
express condition that the Bidder, his personnel or agents will release and indemnify 
the Employer and Employer's Personnel and agents from and against all liability in 
respect thereof and will be responsible for personnel injury (Whether fatal or 
otherwise), loss of or damage to property and any other loss, damage, costs and 
expense however caused, which, but for the exercise of such permission would not 
have arisen. 

 
 
B.  Bid Documents 
 
 
5.0  Content of Bid Documents 
 
 
5.1  The Bid Documents comprise the following: 
 
 

Volume   I     - Prequalification  
 
Volume II     - General Conditions of Contract 

 
Volume  III     = Comprising  : 

- Instructions to Bidders 
    - Specific Conditions of Contract  

-       Additional Specific Conditions of Contract relating to  
(a) Civil, Public Health works 

     (b) Electrical works. 
(c) HVAC works. 

- Sample Forms of Securities 
- Sample Form of Agreement 

 
Volume IV = Technical Specifications 
 
Volume V = Bill of Quantities   
 
Volume VI = Tender Drawings 

 
 
5.2  The Bidder is expected to examine carefully all instructions, conditions, forms, terms, 

specifications and drawings in the Bid documents. Failure to comply with the requirements of 
the Bid Documents will be at the Bidder's own risk. 

   
Bids, which are not substantially responsive to the requirements of the Bid documents, will be 
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rejected. Bidders are requested to clear their queries before submission of bids and 
submit bids without conditions. 

 
 
6.0  Clarification on Bid Documents 
 
6.1  A prospective Bidder requiring any clarifications on the Bid documents may notify the 

Engineer  in writing or by telex or cable at the Engineer's mailing address indicated in the Bid 
documents. A meeting of the prospective Bidders shall be held at which the Engineer will 
respond to any request for clarification which he receives within two weeks of the first date of 
the issue of the Tenders. Written copies of the Engineer's response (including an explanation 
of the query but without identifying the source of the inquiry) will be sent to all prospective 
Bidders who have received the Bid documents. 

 
7.0  Amendment of Bid Documents 
 

7.1 At any time prior to the dead line for submission of Bids, the Engineer may for any 
reason, whether at his own initiative or in response to a clarification requested by the 
prospective Bidder, modify the Bid documents by amendment. 

 
7.2  The amendment will be sent to all prospective Bidders who have received the Bid documents, 

to arrive not later than 3 days prior to the original or extended deadline for submission of 
Bids, in writing or by telex or cable and will be binding upon them.  Prospective Bidders 
should promptly acknowledge receipt thereof by telex or cable to the Engineer. 

 
7.3  In order to afford prospective Bidders reasonable time in which to take an amendment into 

account in preparing their Bids, the Engineer may, at his discretion, extend the deadline for 
the submission of Bids. 

 
C.  Preparation of Bids 
 
8.0  Language of Bid 
 
8.1  The Bid prepared by the Bidders and all correspondence and documents relating to the Bid 

exchanged by the Bidder and the Engineer shall be written in the English Language. 
 
9.0  Documents comprising the Bid 
 
9.1  The Bid to be prepared by the Bidder shall comprise of the following: the Bid and Appendix 

thereto, the Bid Security, the Bill of Quantities; the Schedules of Supplementary information, 
and any other materials required to be completed and submitted in accordance with the 
instructions to Bidders embodied in these Bid documents.  The Forms, Bill of Quantities and 
Schedules provided in these Bid documents shall be used without exception. 

 
9.2  All documents issued for the purpose of Bidding as described in Clause 5.1 and amendments 

issued in accordance with Clause 7, shall be deemed incorporated in the Bid. Bid Documents 
prepared and submitted in accordance with Clause 14 and 15 shall be returned by Bidders to 
the Employer along with the submission of the Bid. 

 
10.0  Bid Prices 
 
10.1  The Bidder shall fill the rates against each item of Bill Of Quantities both in words and 

figures in the blank spaces provided in the respective columns. Item for which no rate or 
price is entered by the bidder will not be paid for by the employer when executed and 
shall be deemed covered by the others rates and prices in the bill of quantities. 
Correction, if any, shall be made by crossing out, initialling, dating, stamping and 
rewriting. 

 
10.2  All duties, taxes including works contract tax and other taxes, duties and levies payable by the 

Contractor under the Contract including Contractors profit and over heads etc. or for any other 
cost shall be included in the rates and prices and the total amount of Bid submitted by the 



 

                                                                                                                                                                Page No. 10 

Bidder. The evaluation and comparison of Bids by the Engineer shall be made accordingly. 
 
10.3             The rates and prices quoted by the Bidder shall be fixed for items complete in all     

respect for the duration of the Contract and not subject to adjustment on any account 
except as otherwise provided in the conditions of Contract. 

 
10.4               The Bidder shall fill his most competitive rates in the first instance as no   

negotiations shall be made after opening of the Tenders except if required with the lowest 
Bidder. 

 
11.0  Bid Validity 
 
11.1  The Bid shall remain valid and open for acceptance for a period of 120 days from the last date 

fixed for receiving the same. 
 
11.2  In exceptional circumstances prior to expiry of the original Bid validity period, the Engineer 

may request the Bidder for a specified extension in the period of validity.  The request and the 
responses thereto shall be made in writing or by cable or telex. A Bidder may refuse the 
request without forfeiting his Bid Security. A Bidder agreeing to the request will neither be 
required nor permitted to modify his Bid, but will be required to extend the validity of his Bid 
Security correspondingly. 

 
12.0  Bid Security 
 
12.1  The Bidder shall furnish, as part of his Bid, a Bid Security of the amount of Rs 27.00 lacs ( 

Rs. Twenty seven lacs only) No deviation shall be permitted from this.  
 
12.2  The Bid Security shall be in the form of a Demand Draft/Pay Order/Bank Guarantee in favour 

of M/s HSCC(India) Ltd., Plot-6(A), Block-E, Sector-I, NOIDA, UP-201 301 from any 
Nationalised bank/Scheduled bank. 

 
12.3  Any Bid not accompanied by an acceptable Bid Security will be straightaway Rejected. 
 
12.4  The Bid Securities of unsuccessful Bidders will be returned as promptly as possible but not 

later than 30 days after the expiration of the period of Bid validity prescribed by the 
Employer. 

 
12.5  The Bid Security of the successful Bidder will be returned upon the Bidder executing the 

Contract and furnishing the required Performance Security. 
 
12.6  The Bid Security may be forfeited 
 
  a) If a Bidder withdraws his Bid during the period of Bid validity. 
 
  b) In the case of successful Bidder, if he does not : 
 
   i) enter into the Contract, or 
   ii) furnish the necessary Performance Security 
   iii) agree to arithmetic corrections made as per terms of Bid documents. 
 
13.0  No interest will be payable by the Engineer on the Bid Security amount cited above.  
 
 
 
14.0  Format and Signing of Bid 
 
14.1  The Tender shall be filled & signed only by the firm/ corporation/joint venture in whose name 

the Tenders have been issued. The Bid shall be typed or written in indelible ink and duly 
signed by a person or persons duly authorised to being the Bidder to the Contract.  Proof of 
authorization shall be furnished in the form of written Power of Attorney, which shall 
accompany the Bid. 
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14.2  All pages of Bid shall be initialled and stamped by the person signing the Bid where entries or 

amendments have been made. 
 
14.3  The complete Bid shall be without alterations interlining and erasures except those to accord 

with instruction issued by the Engineer or as necessary to correct errors made by the Bidder in 
which case such correction shall be initialled by person signing the Bid. 

 
D.  Submission of Bid 
 
15.0  Sealing, Marking & Submission 
 
15.1  The Bid shall be submitted in accordance with the procedure detailed herein.  Specified 

documents shall be enclosed in envelope of appropriate size each of which shall be sealed. 
 

(i) Envelope No. 1 : Shall contain  the prequalification document ( Volume I ) and PQ 
related all supporting documents and Bid Securities as indicated in Clause 12 of  
these Instructions to Bidders. 

 
  (ii)  Envelope No. 2 : Shall contain covering letter and the other Bid documents duly 

signed including the following : 
 

(a) Power of attorney of person authorised to sign the Bid.  
 

(b) Original Bid documents (all pages) & tender drawings (Volume II, III , IV 
& VI) duly signed and stamped. 

 
(c) Documents regarding constitution of Bidder as indicated in Clause 2.1 of 

these Instructions to Bidders. 
 
   (d) Certificate of Registration. 
 

(e) Construction Schedule and Schedule for man power to be deployed at Site.  
 

(ii) Envelope No. 3 : Shall contain only the Bill of Quantities and rates/prices (Volume V 
) duly filled in and signed and stamped without any conditions whatsoever. Bids 
containing any conditions in Envelope No. 3 are liable to be summarily rejected. 

 
The Contractor must fill up price against each item of Bill of Quantities (Volume V ) 
both in words and figures in the blank spaces provided in the respective columns. The 
rates written in words shall prevail in case of any variation between the rates mentioned in 
figure and words. 

 
Please note that the price should not be indicated in any of the documents enclosed in 
Envelope no. 1&2. Non-compliance shall entail rejection of the Bid. 
 

 
15.2  The Bidder shall seal the Bid. 
 
15.3  All the above three envelopes shall be sealed in a fourth envelope and addressed to  
 
  The Dy. General Manager (PG-III),  
  HSCC (India) Ltd., 
   Plot - 6 (A), Block - E, Sector - I, Noida,  
  Uttar Pradesh - 201 301. 
 
15.4  All the above envelope shall bear the following identification: 
 

Name of work : “Construction of Proposed GLP standard invivo laboratory ( Animal 
House ) and rectification of defects if any during the defect liability period” at Indian 
Institute Of Integrative Medicine (IIIM), Jammu Tender number, Due date and Time. 
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15.5  All the envelopes shall indicate the name and address of the Bidder to enable the Bid to be 

returned unopened, if required. 
 
15.6  All recipients for the purpose of submitting a Bid shall treat the contents of the documents as 

private and confidential. 
 
16.0  Deadline for Submission of Bids 
 
16.1  Bids must be received by the Engineer, HSCC (India) Ltd., not later than 15.00 hours of the 

designated date. 
 
16.2  The Engineer/Employer may, at his discretion, extend the deadline for submission of Bids 

through the issuance of an amendment in accordance with Clause 7 in which case all rights 
and obligations of the Employer and the Bidders previously subject to the deadlines shall 
thereafter be subject to the new deadline as extended. 

 
17.0  Late Bids 
 
17.1  Any Bid received by the Employer/Engineer after the prescribed deadline for submission will 

liable to be rejected and will be returned unopened to the Bidder. 
 
18.0  Modification and Withdrawal of Bid 
 
18.1  The Bidder may modify or withdraw his Bid after Bid submission, provided that modification 

or notice of withdrawal is received in writing by the Engineer prior to the prescribed deadline 
for submission of Bids. 

 
18.2  The Bidder's modification or notice of withdrawal shall be prepared, sealed, marked and 

despatched in accordance with the provisions for the submission of Bids.  Notice of 
withdrawal may also be sent by telex or cable but shall be followed by a signed confirmation 
copy, postmarked not later than the deadline for submission of Bids. 

 
18.3  No Bid may be modified subsequent to the dead line for submission of Bids. 
 
18.4  No Bid may be withdrawn in the interval between the deadline for submission of Bids and the 

expiration of the period of validity of the Bid specified.  Withdrawal of a Bid during this 
interval may result in the forfeiture of the Bid Security. 

 
18.5  Subsequent to the expiration of the period of validity of Bids prescribed in the Bid documents, 

a successful Bidder who has not been notified by the Engineer of the Award of the Contract 
may withdraw his Bid without penalty. 

 

E.  Bid Opening and Evaluation 
 
19.0  Bid Opening 
 
19.1  Bids  shall  then be opened in the office of Engineer,  HSCC (I) Ltd.,  at Plot - 6 (A), Block - 

E, Sector - I, Noida, Uttar Pradesh - 201 301, half an hour after the prescribed time for Bid 
submission in presence of the Bidders’ representatives who may wish to be present. 

 
Envelope No. 1 : Shall be opened first thereafter prequalification shall be carried out. If the 
Bid Security is not found as prescribed, the Bid shall be summarily rejected. 
 
The bidders who are not prequalified, their bids shall not be opened further. 

 
Envelope No. 2 : Shall be opened of the bidders who are pre-qualified. Bids of parties who do 
not accept the conditions laid above in the Bid documents are also liable to be rejected. 

 
19.2.  The Engineer will examine the Bids to determine whether they are complete, whether the 

requisite bid securities have been furnished, whether the Bids have been properly signed and 
stamped and whether the Bids are generally in order. 
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19.3  Telegraphic/ Fax offer will be treated as defective, invalid and  rejected.  Only detailed 

complete Bids received prior to the closing time and date of the Bids will be taken as valid. 
 
19.4  The Bidder's names, general technical details, the presence of the requisite Bid Security and 

such other details as the Engineer, at his discretion may consider appropriate will be 
announced at the Bid opening. 

 
Envelope No. 3 : Shall contain the sealed price Bid. Whose bid is found  to be generally in 
order and substantially responsive  shall be opened either at the Bid opening or at a 
subsequent date to be intimated in advance to such eligible Bidders. 
 

19.5  Only summary of prices quoted by the Bidders will be read out. 
 
19.6  The Bid of any Bidder who has not complied with any of the instructions contained herein 

may not be considered. 
 
 
20.0          Process to be Confidential 
 
20.1  After the public opening of Bids, information relating to the examination, clarification, 

evaluation and comparisons of Bids and recommendations concerning the Award of Contract 
shall not be disclosed to Bidders or other persons not officially concerned with such process. 

 
20.2  Any effort by the Bidder to influence the Employer/ Engineer in the process of examination, 

clarification, evaluation and comparison of Bids and decision concerning Award of Contract 
may result in the rejection of the Bidder's Bid. 

 
21.0  Clarification of Bids 
 
21.1  To assist in the examination, evaluation and comparison of Bids, the Engineer may ask 

Bidders individually for clarification of their Bids, including breakdowns of unit prices.  The 
request for clarification and the response shall be in writing or cable or telex, but no change in 
the price or substance of the Bid shall be sought, offered or permitted except as required to 
confirm the correction or arithmetical errors discovered by the Engineer during the evaluation 
of the Bids in accordance with Clause 24 hereof. 

 
22.0  Determination of Eligibility & Responsiveness 
 
22.1  The Engineer will determine whether the Bid is substantially responsive to the requirements of 

the Bid documents. 
 

For the purpose of this Clause, a substantially responsive Bid is one which conforms to all the 
terms, conditions and specifications of the Bid documents without any deviation or 
reservation.  

 
22.2  A Bid, which in relation to the cost estimates of the Engineer is unrealistically priced and 

which cannot be substantiated satisfactorily by the Bidder may be rejected as non responsive. 
 
 
23.0          Correction of Errors 
 
23.1  Bids, determined to be substantially responsive will be checked by the Engineer for any 

arithmetical errors in computation and summation. Errors will be dealt by the Engineer as 
follows : 

 
a) Where there is discrepancy between rates indicated in figures and in words, rates in 

words will govern. 
 

b) Incorrectly added totals will be corrected. 
   
  c) In case of any clerical error between rates indicated in figures and words, the rate in 
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words would prevail. In case there is any inconsistency between the rate and the 
value extended ( after multiplication with the tender quantity),The rate quoted shall 
multiplication with the tender quantity),the rate quoted shall prevail. 

 
23.2 If a Bidder does not accept the correction of errors as outlined above, his Bid 

will be rejected. 

 
24.0  Evaluation and Comparison of Bids 
 
24.1  Only such of the Bids as have been determined to be substantially responsive to the 

requirements of the Bid documents, in accordance with Clause 22 will be evaluated. Other 
non-responsive Bids will be rejected. 

 
24.2  Bidders shall note that no preference of any nature will be given to any Bidder 

notwithstanding any custom, usage or instructions to the contrary. 
 
24.3  Evaluation of the Bids will take into account, in addition to the Bid amounts, the following 

factors: 
 

a) Arithmetical errors corrected in accordance with Clause 23. 
 

b) Such other factors as the Engineer considers may have a potentially significant 
impact on Contract execution price and payments. 

 
24.4  Offers, deviations and other factors, which are in excess of the requirements of the Bid 

documents or otherwise result in the accrual of unsolicited benefits to the Employer shall not 
be taken into account in Bid evaluation. 

 
24.5  Price adjustment provisions applying to the period of execution of the Contract shall not be 

taken into account in Bid evaluation except to the extent specifically stated in the Contract. 
 
 

F.  Award of Contract 
 
25.0  Award Criteria 
 
25.1  Subject to Clause 26, Engineer will Award the Contract after prior approval by the Employer 

to the Bidder whose Bid has been determined to be eligible and to be substantially responsive 
to the Bid documents and who has offered the lowest evaluated Bid of the Bill of Quantities, 
provided further that the Bidder has the capability and resources effectively to carry out the 
Contract Works.  

 
26.0  Engineer's Right to Accept any Bid, to Reject any or all Bids 
 
26.1  Notwithstanding Clause 25, the Employer/Engineer reserves the right to accept or reject any 

Bid including the lowest and to annul the Bidding process and reject all Bids, at any time prior 
to Award of Contract, without thereby incurring any liability to the affected Bidder or Bidders 
or any obligations to inform the affected Bidder or Bidders of the grounds for the 
Employer's/Engineer's action.  

 
 
 
27.0  Notification of Award 
 

27.1 Prior to the expiration of the prescribed period of Bid validity, the Engineer will notify 
the successful Bidder by cable or telex or letter confirmed in writing by registered 
letter that his Bid has been accepted. 

 
27.2  The notification of Award will constitute the formation of the Contract. 
 

27.3 Upon the furnishing by the successful Bidder of a Performance Security in 
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accordance with the provisions of Clause 29, the Engineer will promptly notify the 
unsuccessful Bidders that their Bids have been unsuccessful. 

 
28.0  Signing of Agreement 
 

Upon the receipt of the notification of Award by the successful Bidder, the successful Bidder 
shall fill the Agreement in accordance with form of Agreement included in the Bid documents 
and submit the same to the Engineer within two weeks of the date of receipt of notification of 
Award. The Engineer shall return the draft duly approved within one day from the date of 
receipt of the draft and the successful Bidder shall get the same engrossed, have the correct 
amount to stamp duly adjudicated by Superintendent of Stamps and thereafter return the same 
duly signed and executed on behalf of the successful Bidder, all at his own cost within 3 days 
from the receipt of the approved draft. 

 
29.0  Performance Security 
 
29.1 Within 15 days of receipt of the notification of Award from the Engineer, the successful 

Bidder shall furnish to the Engineer a Security in the form of a Bank Guarantee from 
Nationalised/Scheduled bank for an amount of 5 percent of the Contract sum. The validity of 
the Performance Security shall be upto the end of the Defect Liability Period. 

 
29.2 In cases, where the aggregate of expected Contract payment would at any time exceed the 

Engineer's estimate of actual work performed by more than the amount of Performance 
Security specified in Clause 29.1 such Security shall be increased accordingly at the expense 
of the successful Bidder. 

 
Failure of the successful Bidder to lodge the required Bank Guarantee shall constitute 
sufficient grounds for the annulment of the Award and forfeiture of the Bid Security, in which 
event the Engineer may make the Award to the next lowest evaluated Bidder or, if there are no 
other Bidders, call for new Bids. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 



 

                                                                                                                                                                Page No. 16 

SPECIFIC CONDITIONS OF CONTRACT 
 

The Conditions of Contract shall be GENERAL CONDITIONS OF 
CONTRACT in Volume II (hereinafter called the General Conditions) as 
modified or added to by the following Specific Conditions of Contract which 
shall be read and construed with the General Conditions as if they were 
incorporated therewith. 

 
Insofar as any of the Conditions of Specific Conditions of Contract conflict or 
be inconsistent with any of the General Condition, the Conditions of Specific 
Conditions of contract shall prevail. 

 
 
1.0  GENERAL 
 
 

Description of Works 
 
1.1 Construction of proposed GLP standard Invivo Laboratory ( Animal 

House) & Associated works at Indian Institute Of Integrative Medicine 
(IIIM), Jammu and its maintenance during the defect liability period 

 
 
1.2  In these documents wherever the word tender/ tenderer/ tendering has been 

used, the same may be considered synonymous with bid/ bidder/ bidding. 
 
 
1.3  Time for Completion 
 

The contractor shall complete the works within 18 (Sixteen) Calendar months 
including 2 months for commissioning and Handing over   from Engineer's 
order to commence the work. 

 
 
2.0  Definitions 
 

a) "PRINCIPAL EMPLOYER/EMPLOYER" means Director, Indian 
Institute Of Integrative Medicine (IIIM), Jammu, under Council for 
Scientific and Industrial Research (CSIR). 

 
b) "ENGINEER" Means DGM ( PG-III )of HSCC(I) Ltd. or any officer 

nominated by the Chairman-cum-Managing Director,  HSCC(I)Ltd. to 
act as Engineer from time to time. 

 
c) "MONTH" and "YEAR" and all dates shall be calculated according to 

the Gregorian Calendar. 
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3.0  Insurance of Works, etc. 
 

All Insurances referred to in General Conditions shall be affected with an 
Indian Insurance Company incorporated and registered in India. All insurances 
and labour licence to be submitted before commencement of work. 

 
4.0  Performance guarantees, advance payment guarantee and any insurance 

policies entered into by the Contractor under the terms of the Contract, shall 
stipulate that the proceeds of any claim shall be payable to Director, Indian 
Institute of Integrative Medicine (IIIM), Jammu. 

 
5.0  Certificates and Payments 
 
5.1  Payment of Interim Certificates will be made by the Engineer after 
 

1) Execution of the form of Agreement by the parties hereto. 
 

1) Provision by the contractor of the performance security in accordance 
with as specified in  General Conditions of Contract (GCC) 

 
1) Provision by the contractor of the insurance referred to in the General 

Conditions of Contract (GCC)  
 
5.2  a) In accordance with clause 60.7 (a) of GCC (GCC), 10% (Ten percent) 

of the contract price shall be paid as mobilisation advance  at an 
interest @ 10% (Ten Percent) per annum on reducing balance to the 
successful bidder upon furnishing a bank guarantee from 
Nationalised/Scheduled bank  of equivalent amount in the form 
annexed (Annexure-C). 

 
  b) The contractor shall submit to the Engineer after the end of each month 

a detailed statement including measurements showing the estimated 
contract value of the permanent works executed upto the end of the 
month together with particulars of other amounts to which he is 
entitled under the Contract. 

 
  c) The statement shall be submitted on a printed proforma (prepared at 

the cost of the contractor) approved by the engineer. 
 
  d) The contractor shall be paid monthly on the certificate of the Engineer, 

the amount due to him which shall be the sum of the following 
amounts. 

 
   i) The estimated contract value of the permanent works executed 

upto the end of the previous month less retention money named 
in the bid, and 

 
ii) 75% of the value of materials delivered to the site for 

permanent works on the site provided the engineer is satisfied 
that the amounts for such materials are reasonable bearing in 
mind the requirements of works, less deductions, as per the 
contract conditions. 
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  e) The Mobilisation advance can be drawn upto six months from the date 

of order to commence the work. The recovery of this mobilisation 
advance shall be affected as outlined in clause 60.7 (b) of General 
Conditions of Contract (GCC). 

 
  f) Retention money at the rate of 10% (ten per cent) shall be deducted 

from each interim certificate subject to the maximum of 5% (five per 
cent) of the contract price. 

 
  g) The retention money shall subject to clause 60.6 of General Conditions 

of Contract (GCC) become due and shall be paid to the contractor. 
 
  h) Payment upon each of the Engineer's certificates shall be made by the 

HSCC(I) Ltd. acting for and on behalf of Employer or by the Employer 
directly within 30 days after such certificate has been issued by the 
Engineer. 

 
   However 75% of the estimated amount as determined by the Engineer 

of the payment due against the monthly running bill shall be paid 
within 15 (Fifteen) working days after submission of the bill by the 
contractor in the approved format and complete in all respects. 

 
  i) The Engineer may at any time make any corrections or modifications 

to any certificate which shall have been issued by him and shall have 
power to withhold any certificate if the works or any part thereof are 
not being carried out to his satisfaction. 

 
  j) The responsibility for making the payments or meeting other 

obligations to the contractor in respect of all works as certified by the 
Engineer shall be that of the Employer and not of the Engineer. 

 
  k) After completion of work and prior to final payment, the contractor 

shall furnish to the Engineer, a release of claims against the Employer 
arising out of the contract, other than claims specifically identified, 
evaluated and excepted from the operation of the release by the 
contractor. 

 
6.0  Settlement of Disputes - Arbitration  
 

Sub Clause 67.1, 67.2, 67.3 and 67.4 of GCC shall be followed. For settlement 
of all disputes & Arbitration the place of jurisdiction shall be Delhi. 
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7.0  Address  
 
  a. The address of the Employer is as follows : 
   

Director,  
Indian Institute Of Integrative Medicine (IIIM),  
Canal Road,  Jammu-Tawi     

 
b. The address of the Engineer is as follows 

 
HSCC (India) Ltd., Plot - 6 (A), Block - E, Sector - 1, Noida, Uttar 
Pradesh - 201 301. 

 
c. The address of the Contractor is 

 
   ------------------------------------------------------------------------------------ 
 
   ------------------------------------------------------------------------------------ 
  
8.0   
  THE FOLLOWING SHALL BE READ IN ADDITION TO CLAUSE 

34.1 TO THE GENERAL CONDITIONS 
 
8.1  Labour 
 
8.1.1  Engagement of Labour 
 

The contractor shall make his own arrangement for engagement of all labour, 
local or otherwise, and, save insofar as the contract otherwise provides, for the 
transport, housing, feeding and payment thereof. 
 

8.1.2  Supply of water 
 

The contractor shall provide at his own cost adequate quantity of drinking 
water on the site to the satisfaction of the Engineer’s Representative for the 
use of contractor’s and the Engineer’s staff and work people, sub contractor 
and site visitors. 
 

8.1.3              Alcoholic Liquor or Drugs 
 

The Contractor shall not import, sell, give, barter or otherwise dispose of any 
alcoholic liquor, or drugs, or permit or suffer any such importation, sale, gift, 
barter or disposal by his sub-contractor, agents or employees. 

 
8.1.4              Arms and Ammunition 
 

The Contractor shall not give, barter or otherwise dispose off to any person or 
persons, any arms or ammunition of any kind or permit or suffer the same as 
aforesaid. 
 

8.1.5               Festivals and religious Customs 
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The Contractor shall in all dealing with labour in his employment have due 
regard to all recognised festivals, days of rest and religious or other customs. 

 
8.1.6               Epidemics 
 

In the event of any outbreak of illness of an epidemic nature, the contractor 
shall comply with and carry out such regulation, orders and requirements as 
may be made by the government, or the local medical or sanitary authorities 
for the purpose of dealing with and overcoming the same. 
 

8.1.7                  Disorderly Conduct, etc 
 
The Contractor shall at all times take all reasonable precautions to prevent any 
unlawful, riotous or disorderly conduct by or amongst his employees and for 
the preservation of peace and protection of persons and property in the 
neighbourhood of the works against the same. 

 
8.1.8               Observation of legislation etc. 
 

The Contractor shall at all times during the continuance of the contract comply 
fully with all existing Acts, regulation and bylaws including all statutory 
amendments and re-enactments and acts that may be passed in future either by 
state or the central Government or local authority, including, Indian 
Workmen’s compensation act, Contract labour ( Regulation and Abolition ) 
Act 1970 and equal remuneration Act1976.Factories Act, Minimum wages 
Act, provident fund regulations, Employees Provident Fund Act and Schemes 
made under same act, Health and sanitary arrangements for workmen, 
Insurance and other benefits and shall keep the employer indemnified in case 
any action is commenced for contravention by the contractor. If the Employer 
is caused to pay or reimburse any amount for non-observance of the provision 
of this clause on the part of the contractor the engineer shall have the right to 
deduct from any moneys due to the contractor or recover from the contractor 
personally any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. All registration and station 
inspection fees if any in respect of his work pursuant to the contract shall be to 
the account of the contractor. 
 

8.1.9               Fair Wages 
 

The contractor shall pay the labours engaged by him on the work not less than 
a fair wages, which expression shall mean, whether or time or piecework, the 
respective rates of wages as fixed by the public works department as fair 
wages for the area payable to the different categories of Labourers or those 
notified under the minimum wages act for corresponding employees of the 
employer whichever may be higher. 

 
8.1.10              The contractor shall notwithstanding the provisions of any contract to the 

contrary, cause to be           
paid a fair wage to the labourers indirectly engaged on the works including 
any labour engaged by subcontractor in connection with the said works as if 
the labourers have been immediately employed by him. 
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8.1.11             Notices 
 

The Contractor shall before he commences the work display and correctly 
maintain in clean and legible condition at a conspicuous place on the site 
notices in English and in a local language spoken by the majority of the 
workers, stating therein the rate of wages which have been fixed as fair wages 
and the hours of work for which such wages are earned and send a copy of 
such notices to the Engineer. 

 
8.1.12             Wage Records 
 

The Contractor shall maintain records of wages and other remuneration paid to 
his employees in such form as may be convenient and to the requirement of 
the Employer/Engineer and the conciliation officer (Central) Ministry of 
Labour, Government of India, or such other authorised person appointed by 
the central or state government and the same shall include the following 
particulars of each worker: 

 
I) Name works number and grade 
II) Rate of daily or monthly wage. 
III) Nature of work on which employed. 
IV) Total number of days worked during each wage period. 
V) Total amount payable for the work during each wage period. 
VI) All deduction made from the wage with details in each case of the 

ground for which the deduction is made. 
VII) Wage actually paid for each wage period. 

 
8.1.13             The contractor shall provide a wage slip for each worker employed on the  

works. 
 
8.1.14             The wage record and wage slips shall be preserved for least 12 months after  

the last entry. 
 
8.1.15              Inspection of wage Records 
 

The contractor shall allow inspection of the aforesaid wage records and wage 
slip to the engineer and to any of his workers or to his agent at a convenient 
time and place after due notice is received, or to the Employer or any other 
person authorised by him on his behalf. 

 
8.1.16             The Employer and the Engineer or any other person authorised by them on  

their behalf shall have power to make enquiries with a view to ascertaining 
and enforcing due and proper observation of the fair wages clause. He shall 
also have the power to investigate into any complaint regarding any default 
made by the contractor or sub-contractor in regard to such provision. 

 
8.1.17            The Employer shall have the right to deduct from money due to the contractor  

any sum required    
or estimated to be required for making good the loss suffered by a worker or 
workers by reason of non payment of the aforesaid fair wage, except on 
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account of any deduction that may be permissible under any law for the time 
being in force. 

 
8.1.18               Representation of parties 
 

(i) A workman shall be entitled to be represented in any investigation or 
enquiry under this clause by :- 
 
(a) An officer of a registered trade union of which he is a member. 
 
(b) An officer of a federation of trade union to which the trade 

union referred to in previous sub-clause is affiliated. 
 
(c) Where the worker is not a member of any registered trade 

union, by an officer of a registered Trade union connected with 
or by any other workmen employed in the industry in which the 
workers is employed. 

 
(ii) The contractor or sub-contractor shall be entitled to be represented in 

any investigation or enquiry under this clause by an officer of an 
Association of Employers of which he is a member. 

 
(iii) No party shall be represented by a legal practitioner in any 

Investigation or enquiry under this clause, unless all parties agree. 
 
8.1.19               Safety Provision 
 

The contractor shall comply with all the precautions as required for the safety 
of the workman by I.L.O convention (NO.62) as far as they are applicable to 
the contract. The contractor shall provide all necessary safety applications, 
gears like goggles, helmets, masks, etc. to the workmen and the staff. 
 
The contractor shall be responsible for observance by his sub contractor of the 
forgoing provisions 
 

8.1.20            Footwear 
 
The contractor shall at his own expense provide footwear for all labour 
engaged on concrete mixing work and all other type of work involving the use 
of tar, cement, etc. to the satisfaction of the Engineer or his Representative, 
and on his failure to do so the Employer shall be entitled to provide the same 
and recover the cost from the Contractor 
 
The contractor shall deliver to the Engineer’s representative at his office on 
the site a return in detail in such form and a such interval as the 
Employer/Engineer may prescribe showing the supervisory staff and the 
number of the several classes of labour from time to time employed on the 
site. 
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8.2  Escalation 
 

No Escalation shall be payable in price on account of labour, material 
(General), POL and / or any other account. Also no variation/escalation 
shall be payable on account of time over run if any in completion. 

 
 
8.2.1  Subsequent Legislation 
 

If, after the date seven days prior to the latest date for submission of Bids for 
the Works, there occurs changes to any National or State Statute, Ordinance, 
Decree or other law or any regulation or bye-law of any local or other duly 
constituted authority or the introduction of any such statute ordinance, etc. 
which causes additional or reduced cost, the same shall be certified by the 
Engineer and shall be paid by or credited to the Employer and the Contract 
Price adjusted accordingly. Notwithstanding the foregoing such additional or 
reduced cost shall not be separately paid or credited if the same shall already 
have been taken into account in the indexing of any inputs to the price 
adjustments formula in accordance with the provisions of Sub-Clauses (1), (2), 
(3), (4) and (5) of this Clause. 

 
The following items are not to be included in the price adjustment 
calculations: 
 
a. Liquidated Damages. 

 
b. Retention money withheld and released. 

 
c. Advance payments in the form of loan and their repayments. 

 
d. Value of any additional or varied work valued at current price. 

 
e. Payment to nominated subcontractors included as "Provisional sums" 

or "Prime cost" items in the Contract Price. 
 
 
9.0  Taxation 
 

The contractor shall pay all taxes, duties, levies, work contract tax, service tax 
etc. of the Government Provisions as applicable as per the advice of the 
Income Tax, Sales Tax Authority. Deduction of Income Tax/ other taxes shall 
be made from each certificate of payment as per the relevant provisions of the 
Income Tax Act or as per the advice of the Income Tax authority/ other 
competent authority. 

 
10.0  Co-ordination Meeting  
 

The Contractor shall be required to attend co-ordination meetings with the 
Engineer, the Consultant and the other contractors during the period of 
contract as instructed by the Engineer. All costs incidental to such interaction 
shall be to the contractor's account and no claim will be entertained by the 
Employer/Engineer on this account. 
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11.0  Special Applications 
 
11.1  Site Information 
 

The proposed site is located in the campus of IIIM Campus, Canal Road, 
Jammu-Tawi. 

 
11.2 a)  Special Instruction 
 
  The Contractor shall procure and maintain at site suitable computer/s with 

peripherals and required software for planning, monitoring and billing as 
approved by the Engineer. 

 
 
 
  The entire works will be liable to be inspected by Chief Technical Examiner 

i.e. CTE/CVC and ISO auditors. The contractor will provide all necessary help 
required for in this connection. The contractor will have to comply with the 
observations/ suggestions of the CTE / ISO auditors in respect of quality, 
specifications, workmanship etc. in his scope of work, if any. No extra 
payment will be made on this account however, any recovery arising out of the 
CTE's observation will be borne by the contractor. 

   
 
 b) Statutory Requirements 
 

Contractor is responsible for obtaining the required approvals/clearances and 
Completion Certificate from statutory and local civic authorities prior to 
commencement of works and upon completion of the works, as applicable, at 
his cost.  All such approvals/clearances and Completion Certificates shall be 
submitted to the Engineer by the contractor in original. 

 
The contractor will be promptly extended  all assistance in this connection and 
all the drawings, statutory forms/documents required for submission by client 
as Principal Employer shall be signed by the client.  Any expenses incurred 
towards the fee of such authorities in connection with the statutory approvals 
shall be reimbursed to the contractor on production and submission of original 
challans and receipts/bills. 

 
 
11.3.1  Contractor's Working Area 
 

Suitable working area will be provided by the Engineer to the Contractor.  The  
Contractor may have to carry out some cutting / filling work for making his 
working area. The cost of all such works shall be deemed to have been 
included in the rates and prices quoted for the works and no extra payment 
shall be made on this account. 

 
 
11.3.2  Contractor's Temporary Structures 
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The Contractor may, at his own expense and subject to the approval of the 
Engineer and statutory authorities, construct offices, stores, workshop in the 
area allocated to him and remove the same as per the orders of the Engineer on 
completion of works. The Contractor shall furnish such details of his 
temporary works as may be called for by the Engineer and the Contractor shall 
satisfy the Engineer as to their safety and efficiency. Engineer may direct 
those temporary work which he considers unsafe or inefficient be removed 
and replaced in a satisfactory manner. The contractor shall immediately follow 
Engineer's directions/instructions. 

 
The contractor shall make his own arrangement at his own expense for labour 
camp/ accommodation of his labour and staff and their conveyance to site as 
no workers/ staff shall unless with the specific approval of the Engineer be 
allowed to stay within the site. Gate passes shall be issued by the engineer to 
authorise the contractor's staff and workers to enter the site. 

 
 
 
11.3.3  Procurement of Various Materials 
 

The Employer will not supply any construction materials or equipment 
required for the works under this Contract. The Contractor must, therefore, 
make his own arrangements for timely procurement of various materials and 
equipments including steel and cement. 

 
 
11.3.4  Water Supply & Power Supply 
 
  The contractor shall make his own arrangement for water supply at site for 

drinking as well as construction purpose at his own cost. The contractor shall 
also make his own arrangements for power supply at site for construction, 
testing and commissioning of all services and general use at his own cost. 

 
  Water and power supply at site for drinking purpose as well as for 

construction purpose may be made available to the contractor if spare capacity 
is available at site with the Employer. The contractor shall provide at his cost 
meters for recording consumption of power and water. The actual cost of 
water and power consumed by the contractor shall be recovered from the 
Running Bills of the Contractor.  

 
Non availability of power supply and/or water from whatever source shall 
not entail any additional claims or extension of contract period in this 
account. 

 
 
11.3.5  Site office  
 

A reasonable furnished site office accommodation having sample room, Air 
Conditioned meeting room, staff room along with toilets & pantry with file 
storage facility, computers & printers and its consumables, a telephone with 
STD facility including transportation facility, Electricity and filtered drinking 
water will have to provided by the contractor at his own cost for the site office. 
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11.3.6  Temporary Fencing 
 
   The contractor shall at his own expense, erect and maintain in good condition 

temporary fences and gates along the boundary of the areas assigned to him 
for the purpose of execution of the works. 

 
The Contractor shall, except when authorised by the Engineer, confine his 
men, materials and plant within the Site of which he is given possession. The 
Contractor shall not use any part of the Site for purposes not connected with 
the works unless prior written consent of the Engineer has been obtained. 
Access shall be made to such areas only by way of approved gateways. 

 
11.3.7  Testing of Materials 
 

All materials used in the works shall be subject to inspection and tests. The 
Contractor shall carry out sampling of all such materials as per the appropriate 
Indian Standards and as directed by the Engineer. The contractor shall deliver 
the samples of materials to the site office of the Engineer in a manner as 
directed by the Engineer who will inspect the same and then order for testing 
of the materials. 

 
The Contractor shall arrange for testing of materials normally in Jammu but 
samples may be sent to outside testing laboratories if necessary. The delivery 
of the samples shall be undertaken by the contractor. The cost and charges for 
sampling of materials and delivering the same to the office of the Engineer 
and/or other places including all incidentals in connection with the same as 
directed by the Engineer and the testing charges thereof shall be borne by the 
contractor and shall be deemed to be included in the rates and prices given in 
the Bill of quantities. The results of the tests carried out shall be binding on 
the contractor who shall comply with any rectification measures that the 
Engineer may deem fit and order to be executed by the contractor as a result of 
testing. 

 
11.3.8  Approval of Samples prior to use 
 

The contractor shall submit the samples of materials, he proposes to use in the 
works for prior approval of the Engineer. A sample room shall be maintained 
at site in which all approved samples shall be kept for comparison with 
materials being used at site. Any materials not confirming to the approved 
samples shall be rejected. 

 
11.4  Shop Drawings / Working Drawings 
 

The drawings supplied by the Engineer have been listed in the tender 
documents. These drawings are indicative for the purpose of detailing the 
intent and requirement of the contract. The contractor shall take into 
consideration by space allocated for equipments before ordering them to 
ensure that the equipment would fit into the spaces provided with necessary 
clearances required as per relevant standard / manufacturers recommendations. 
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Structural and Architectural drawings will be provided by Engineer. However 
to ensure un-interrupted progress of work and timely completion, the 
contractor will do further detailing as per the site requirement at his own. 
 
Detailing and shop drawings of all services and systems will have to be done 
by the contractor based on the schematic and other details provided by the 
Engineer or as per the requirement of statutory authorities / standards. The 
work will be executed by the contractor based on the approved drawing from 
the concerned authority and accordingly contractor will be responsible for 
obtaining final NOC / clearance from the concerned authority, as required. 
 
The contractor shall submit to the Engineer for approval details of all proposed 
equipments, accessories, equipment characteristics and capacity details of all 
equipment, accessories and devices etc. as per the specifications and as 
required by the Engineer. These drawings and details shall also contain details 
of construction, size, arrangement, operating clearances, performance 
characteristics and capacity of all items of equipments and also details of all 
related items of work by other discipline.  
 

 
11.5  "AS MADE" Drawings and Operation & Maintenance Manual 
 

The Contractor shall supply two complete sets of "As Made" Drawings on 
polyester tracing film 75 micron thick and also on CD and three prints 
showing details of all the works as executed. The drawings and prints shall be 
delivered to the Engineer within one month of completion of the various 
sections of the work or at such other times as directed by the Engineer.  
 
The drawings shall be fully dimensioned with the Engineer's standard title 
block or as approved by the Engineer. The contractor shall also submit the 
Operation and Maintenance manual in 2 sets of all the equipments and 
Systems. No extra payment shall be made to the contractor or claimed 
entertained by the Engineer on this account and the cost of making the "As 
Made" drawings and Operation and Maintenance manuals shall be deemed to 
be included in the rates quoted in the Bill of Quantities. 

 
11.6  Monthly Progress Photograph 
 
  The contractor shall supply to the Engineer Three prints of colour progress 

photographs of such portions of the work in progress or completed as directed 
by the Engineer. The photographs shall become the property of the Employer. 
The photographs shall be of approximate size 169mm x 115mm each. The 
photographs shall be mounted in albums and shall be suitably inscribed and 
captioned. The albums in a chronological order shall be handed over to the 
Engineer. No prints or the negatives/soft copies may be supplied to any 
persons without the authority of the Engineer.  The photographs may be upto 
100 nos. per month as required by the Engineer.  

 
11.7  Programme of Work and Progress Reports 
 

The Contractor shall submit to the Engineer within four weeks of the award of 
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the contract six copies of a detailed schedule showing in  an approved form the 
estimated dates of commencement and completion of different parts of the 
works including the expected dates for completion of the various sections of 
the works. The detailed schedule shall be such as it can be updated quarterly 
or as directed by the Engineer. Six copies of the revised schedule shall be 
supplied to the Engineer as and when it is revised. 

 
The progress shall be reviewed every fortnight. The Contractor shall submit to 
the Engineer a progress report for the period showing the upto date progress 
and progress on all items of each section of the works in relation to and in 
consideration of the detailed schedule. 

11.8  Metric Units 
 

Metric units have been used in the specifications and drawings in general. 
 

If any materials described in the contract or ordered by the Engineer are 
described by dimensions in the metric units and the contractor can not in 
accordance with the contract, procure such materials in the measure specified 
in sufficient time to avoid delay in the performance of his other obligations 
under the contract, but can obtain such materials in other measure to 
dimensions approximating to those described in the Contract or ordered by  
the Engineer, then the contractor shall henceforth give notice to the Engineer 
of these facts stating the dimensions to which such materials are procurable in 
the other measure. As soon as practicable after the receipts of any such notice 
the Engineer shall give an order to the contractor which shall either : 

 
(a) Direct the contractor to supply such materials to the dimensions stated 

in his said notice to be procurable instead of the dimensions described 
in the contract or originally ordered by the Engineer, or 

 

(b) Direct the contractor to make some other variation whereby the need to 
supply such materials to the dimensions described in the contract or 
originally ordered by the Engineer will be avoided. 

 
11.9  Field Materials Testing 
 
11.9.1  The contractor shall provide facilities for laboratory testing of materials etc., at 

his own cost, at site or in a suitable testing laboratory in Jammu or outside 
laboratories, certified by the Engineer. 
 

11.9.2 Whenever directed by the by Engineer, the contractor shall permit other 
contractor working for the employer on the project to use field testing 
laboratory on payment basis as fixed by the Engineer. Such payment will be 
made directly by the other contractor using the laboratory. 

 
11.9.3  The field laboratory shall be equipped with all necessary apparatus to carry out 

the following field tests in accordance with relevant Indian Standards or 
equivalent approved Standards : 

 
i) Cement Testing: 

 

Tests for fineness, strength, setting time and soundness.  
 

ii) Concrete Testing: 
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Tests for workability, proportions, density and strength.  
 

iii) Aggregate Testing: 
 

a) Sieve analysis 
b) Determination of bulk density and voids on fine aggregates only: 
c) Determination of moisture content, specific gravity and 

absorption on coarse aggregates only: 
   d) Determination of specific gravity and absorption 
  

  iv)  Any other equipment/s required and instructed by the Engineer 
11.9.4  The Contractor shall carryout inspection, testing, checks and shall also 

maintain records of inspection, testing & checks of materials, works and 
activities related to construction works. If required, the formats, checklists etc. 
shall be given by the Engineer during execution period. After getting approval 
from the Engineer, the contractor shall print all such forms, tables, formats etc. 
at his own cost. 

 
11.9.5  On completion of the works and handing over, the field test laboratory shall be 

dismantled and removed from Site by the Contractor. The dismantled 
materials and equipment shall be the property of the contractor. 

 
12.0  Rates/Prices 
  

The quoted rates/prices for the items shall be complete in all respect including 
all labour, material, plant and machinery, tools and tackles, water & 
electricity, all taxes, duties, levies, VAT, Service Tax, statutory levies as 
applicable from time to time and considering the exemptions available with 
the Employer. The contractor should quote his rates/prices accordingly for the 
complete works in all respect.  
 
The items and quantities given in the drawings / scope of works / 
specifications or elsewhere are only indicative and not restrictive. The work 
shall be carried out as per the design and detailing finalized and issued by the 
Engineer or approved by the Engineer. 
 

13.0  Compliance for Statutory Obligations 
 

The contractor shall comply with all the statutory obligations and obtain all 
required clearances and licences to implement the project without any 
financial repurcussions to HSCC/Employer and ensure all follow up actions 
with the local authorities in this respect for smooth functioning of the project. 
All statutory charges to get any NOC, clearances from local authorities to be 
obtained by the contractor and the charges towards the NOC shall be 
reimbursed after submitting the bills/documentary evidences. The contractor is 
required to obtain all NOC, completion & occupancy certificates form 
respective local body as required.   

 
14.0  Unpriced Bids  
 

The unpriced copies of the purchase orders of major items/equipments and of 
subcontracts placed by the Contractor shall be furnished to Engineer. 
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15.0  Extra/Substituted items: The items shall be analysed based on  

 following norms :  
  
a) Any extra item/non schedule item will first be analysed based on the 

similar items existing in the BOQ under any sub heads. Components of 
any similar item nearest to the non schedule item will be decomposed to 
get the various sub components of material and manpower.  The item will 
again be composed on the basis of requirements taking other components 
from DAR/market rates . 

 
b) Components of material, manpower, wastage, profit, sundries, etc will be 

taken from CPWD latest DAR 
 
c) In absence of similar item and In case the components are not available in 

DAR, the same will be taken from actual observations made and recorded 
at site. A register to be made for such actual observations to be jointly 
signed each day of observations and put up to the engineer alongwith 
analysis for approval. 

 
d) Actual market rates of the material and bought out items at the time of 

execution of activity will be verified by the site incharge of HSCC based 
on the rates submitted by the contractor alongwith his claim for extra items 
after due consideration  for all the project discount on the  market rates of 
any  item. 

 
e) Contractor’s profit on extra items will be as per CPWD norms 

 
f) The analysis of items enclosing actual observation sheets, photocopy of 

pages of DAR, original paid bills and vouchers to be submitted at site 
 
g) Labour rates will be taken from local body /collector rates of that area for 

minimum wages 
 
The claim and analysis will be accepted unless proper analysis with supporting 
documents are submitted. 
 

  No extra item will be paid unless prior administrative approval of engineer is 
  taken in writing for its execution with tentative rates and total cost involved. 
 
16.0  Details required along with submission of running/final bills 
 

Contractor is required to submit following details/documents along with every 
running/final bill without which bills may not be processed. 

 
1. Bills of every section of work as provided in the BOQ to be prepared 

separately and submitted all together. In case there is no billable amount of 
any section of work, the same should be clearly indicated zero value during 
the period of bill. 

 
2. Authorised representative of contractor with name & seal to sign on each page 

of bill submitted. 
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3. Carryover and brought forward   for each & every quantity to be indicated in 

the bill. 
 

4. All the copy of challan of materials, bills and test certificates of the items on 
which secured advance has been claimed. Rate of secured advance material to 
be verified by Engineer independently. 

     
5. Correction as made by Engineer Representative should be incorporated by the 

contractor and corrected copy in three copy should be submitted for payment. 
Date of submission of bill will be reckoned from the date of submission of 
corrected bill.  

6. Bill should be indexed properly and each page and correction if any should be 
signed and stamped by the authorised representative of he contractor and 
acceptance should be given . 

 
7. Copy of challan of submission of PF & ESI and any other relevant as required 

from time to time should be submitted.   
 

8. Power of attorney of authorized person on behalf of contractor to be 
submitted. Contractor must ensure that all papers /Measurement book to be 
signed by authorized person with measurement date, date of start & date of 
completion etc. 

 
9. Copy of duly certified bank guarantee from bank, performance BG, insurance 

policies as required in terms of contract to be enclosed with first RA bill. 
 

10. All overwriting, alterations shall be countersigned by the authorized person 
with date. 

 
11. Approval of extra item if any conveyed, to be enclosed. 

 
12. Contractor must ensure, in case of time extension, confirmation of extended 

validity of insurance, performance BG upto Defect liability period as per 
contract and a copy of approved time extension to be submitted. 

 
13. Contractor must authorise their representatives competent for verification of 

measurement at site and these person should be available at site. 
 

14. All the pages and enclosures of bills to be stamped with name and designation 
of the person with full signature of contractor’s and HSCC’s site incharge 
before submission to the engineer.  

 
 In addition to above any other document and details as required for checking, 
 verification and timely processing of bill. 
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17.0  Guarantee and Defects Liability Period 
 
17.1 The entire works including all the equipments, systems, services and 

components as a whole shall be guaranteed for its performance and against 
any manufacturing defects. The defects liability period shall be valid for a 
period of 1 (One) Year from the date of Completion of works /taking over of 
the works whichever is earlier by the employer. The contractor shall guarantee 
that all the works, equipments, systems, services and components shall be free 
from any defect due to defective materials and bad workmanship or any other 
cause and that the equipments and systems shall work satisfactorily and the 
performance and efficiencies of the equipments and systems shall not be less 
than the approved values. Any part found defective during the defects liability 
period shall be repaired/replaced by the contractor at his own expense. The 
services of the contractors personnel during this period shall be made available 
free of any cost to the Employer. However any consumables like gas, oil, v-
belts, filters etc. is not covered under the defects liability. If the defects are not 
remedied within a reasonable time mentioned in the written notice, the 
Consultant/Employer may proceed to do so at the contractors risk and 
expenses without prejudice to any other rights. Joint inspection reports shall 
also be deemed as written notice for this purpose.       
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ADDITIONAL SPECIFIC CONDITIONS OF CONTRACT 
AND 

SPECIFICATIONS 
 

(A)   RELATING TO CIVIL, PLUMBING & FIRE FIGHTING  WORKS 
 
1.0  General 
 
1.1  The following specific conditions and specification shall be read in 

conjunction with General Conditions of Contract and Specific Conditions of 
Contract. If there are any provisions in these additional specific conditions and 
specifications which are at variance with the provisions in the above 
mentioned documents, the provisions in these additional specific conditions & 
specifications shall take precedence. 

 
1.2  These additional specific conditions and specification shall be considered as 

an extension and not as a limitation of the obligations of the preference. 
 

- The CPWD General Specifications for Civil Works. 
 
- The CPWD General Specification for Electrical Works : Part V for fire 

fighting-1985. 
 

- For items not covered in CPWD Specification, the work shall be done as 
per the latest relevant IS Code of Practice. 

 
- For items not covered by any of the above, the installation shall be done as 

directed by the Engineer and as per sound engineering practices. 
 

 
2.0  Scope of Contract 
 
2.1  The scope of work under this section covers the construction, testing and 

commissioning of the all Civil, Plumbing, landscaping, fire fighting and 
associated works which also includes all detailed shop drawings, testing and 
commissioning of components and accessories. 

 
2.2  The work shall be carried out in conformity with the drawings and within the 

requirement of architectural, electrical, structural and other specialised 
services specifications and drawings. 

 
2.3  The Contractor shall make provision of hangers, sleeves, structural openings 

and other requirements well in advance to avoid any hold ups in progress of 
the construction schedule. 

 
2.4  The said contract comprise of furnishing of all materials, equipment, labour & 

transportation etc. necessary to render the installation fully operational as per 
the intent of specification and drawings, including any necessary adjustment 
or corrections. The installation shall be all in conformity with local laws 
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covering such installation. 
 
 
3.0  Contract Drawings 
 
3.1  The drawings issued with the Bid are diagrammatic only and indicate the  
  extent and general arrangement of the installation. Drawings shall not be  
  scaled. 
 
3.2  The Contractor shall follow the Bid drawings for preparation of his detailed 

sanitary, plumbing & fire fighting & Shop drawings and for subsequent 
installation work. He shall check the drawings of other services to verify 
spaces in which his work will be installed. The Contractor shall examine all 
Architectural, Structural, Plumbing and other services drawings before starting 
the work and report to the Engineer any discrepancies and obtain clarification. 
Any changes found essential to coordinate installation of this work with other 
services, shall be made with prior approval of the Engineer 

 
4.0  Shop Drawings 
 
4.1  Within six weeks after award of the contract, the Contractor shall furnish for 

approval of the Engineer, three sets of detailed Shop Drawings for Plumbing, 
Sanitary, Fire Fighting, Pump Rooms & Shop drawings for all equipments and 
materials required to complete the work as per specification under civil, 
plumbing and fire fighting works. These drawings shall contain details of 
construction, size, arrangement, operating clearances, performance 
characteristics, and capacity of all items of equipments, as also the details of 
all related items of work of other trades. All shop drawings to be made in 
accordance with latest fire safety norms & to be got approved by the statutory 
authorities (if required) before it is finally approved by Engineer, before start 
of work. 

 
4.2  All drawings necessary for assembly, erection, maintenance, repair and 

operation of the equipments shall be furnished and Different parts shall be 
suitably numbered for identification and ordering of spare parts. 

 
4.3  When the Engineer makes any amendments in the above Drawings, the 

Contractor shall supply fresh sets of Drawings with the amendments duly 
incorporated, along with the drawings on which corrections were indicated. 

 
4.4  No material or equipment may be delivered or installed at the job site until the 

Contractor has in his possession, the approved Shop Drawings for that 
particular material or equipment. 

 
4.5  After approval of the drawings by the Engineer, the Contractor shall further 

furnish six sets of Shop Drawings for the exclusive use of and retention by the 
Engineer. 

 
4.6  Approval of Drawings by the Engineer shall not relieve the Contractor of any 

part of his obligation to meet all the requirements of the Contract or of the 
correctness of his Drawings. The Engineer's approval of specific item shall not 
mean the approval of the assembly of which it is a component. The Contractor 
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shall be responsible for and is to bear the cost for all alterations of the works 
due to discrepancies or omission in the Drawings or other particulars supplied 
by him, whether such drawings have been approved by the Engineer or not. 

 
4.7  Where the work of the Contractor has to be installed in close proximity to, or 

will interfere with the work of other Trades, the Contractor shall assist in 
working out the space conditions to make a satisfactory adjustment. If so 
directed by the Engineer, the contractor shall prepare composite working 
drawings and sections at a suitable scale not less than 1:50, clearly showing 
how his work is to be installed in relation to the work of other Trades. If the 
Contractor installs his work before coordinating with other Trades, or so as to 
cause any interference with the work of other trades, he shall make all the 
necessary changes without extra cost. 

 
5.0  Samples and Catalogues 
 
5.1  Prior to ordering any equipment/ material/ system, the Contractor shall submit 

to the Engineer, the catalogues, along with samples. No material shall be 
procured prior to the approval by the Engineer. 

 
5.2  Approval of Materials  
 

All materials used on the works shall be new and of the best quality available, 
conforming to the relevant specifications and as per good engineering practice. 
Prior approval shall be obtained in writing from the Engineer for all materials 
proposed and when necessary, approved sample duly identified and labelled 
shall be deposited with the Engineer and shall be kept at site.  

 
6.0  Material and Equipment 
 
6.1  All Material and Equipment shall conform to the relevant Indian Standards. 
 
6.2  Where interfacing occurs, equipment shall be mutually compatible in all 

respects. 
 
6.3  Where an item of equipment, other than as specified or detailed on the 

Drawings, is approved by Engineer if it requires any re-design of the structure, 
partitions, foundation, piping, or any other part of the mechanical, electrical or 
architectural layout, all such re-design, and all new drawings and detailing 
required therefore, shall be prepared by the Contractor at his own expense and 
approval obtained by the Engineer. 

 
6.4  All similar equipment, materials, removable parts of similar equipment etc. 

shall be inter-changeable with one another. 
 
7.0  Conformity with Statutory Acts, Rules and Standards 
 
7.1  The installation shall be in conformity with the Bye-laws Regulations and 

Standards of the local authorities applicable to the installations. But if the 
specifications and drawings call for a higher standard of materials and/or 
workmanship than those required by any of the above regulations and those 
required by any of the above regulations and standards, then the specifications 
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and drawings shall take precedence over the said regulations and standards. 
 
 
 
7.2  However, if the drawings or specifications required something which violates 

the Bye-laws and Regulations, then the Bye-laws and Regulations shall govern 
the requirement of this installation. 

 
7.2.1  Indian Standards : The System/ components shall conform to relevant Indian 

Standards wherever they are required and to the National Building Code, 
amended upto date. 

 
7.2.2  Nothing in these specifications shall be construed to relieve the Contractor of 

his responsibility for the design, construction, manufacture and installation of 
the equipment with all its accessories in accordance with applicable 
Guidelines, Specifications, Statutory Regulations and safety codes in force. 

 
 
8.0  Deleted 
 
 
9.0  Manufacturer's Instructions 
 
9.1  Where Manufacturer's have furnished specific instructions, relating to the 

Materials and Equipment used, covering points not specifically mentioned in 
these documents, manufacture's instructions shall be followed. 

 
 
10.0  Training and Operating Instructions 
 
10.1  If required by the Engineer, the Contractor shall at no extra cost train members 

of the maintenance staff either at site or at his works or the sub-contractor's 
workshop or at such other place or places as may be considered suitable by the 
Engineer. 

 
10.2  During this period the contractor shall instruct and train the Engineer's/ 

Employers representatives in the operation, adjustments and maintenance of 
all equipment installed. 

 
10.3  The Contractor shall submit to the Engineer a draft copy of comprehensive 

operating instructions and maintenance schedule for all systems and 
equipment included in this Contract. This shall be supplemented not 
substituted by manufacturer's operating and maintenance manuals. Upon 
approval of the draft, the Contractor shall submit to the Engineer four (4) 
complete bound sets of operating and maintenance schedules along with 
manufacturers printed literature. 
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11.0  Inspection and Testing 
 
11.1  The Engineer reserves the right to request inspection and testing at 

manufacturer's works at all reasonable times during manufacture of items for 
this contract. 

 
11.2  The Engineer or his authorised representative shall have full power to inspect 

the materials and workmanship at the Contractor's works or at any place from 
which the materials or equipment is obtained. Acceptance by the Engineer of 
any material or equipment shall in no way relieve the contractor of his 
responsibility for meeting the requirements of the specifications. 

 
11.3  Routine and typical tests for the various items of equipment shall be 

performed at the Contractor's works and test certificates furnished. If required 
by the Engineer, the Contractor shall permit the authorised representative of 
the Engineer to be present during any of the tests. 

 
11.4  After installation has been completed, the Contractor shall carry out under the 

direction and in the presence of the representative of the Engineer such tests 
and inspection as have been specified, or as the representative shall consider 
necessary to determine whether or not the full intent of the requirements of the 
drawings and specifications have been fulfilled. In case the work does not 
meet the full intent of the drawings and specifications and further tests are 
considered necessary, the Contractor shall carry them out and bear the 
expenses thereof. 

 
11.5  The Contractor shall provide all necessary instruments such as Theodolite, 

Dumpy level, steel tapes, weighing machine, plumb bobs, spirit levels, 
hammers, micrometers, thermometers,  smoke test machine etc. and labour for 
testing. The Contractor shall make adequate records of the test procedures and 
readings, shall repeat any tests requested by the Engineer and shall provide 
test certificates signed by an properly authorised person. Such test certificates 
shall cover all works. All such equipments shall be tested for calibration at any 
approved laboratory. 

 
11.6  If test fail to demonstrate the satisfactory nature of the installation or any part 

thereof then no claims for the extra cost of modifications, replacement or 
retesting will be considered. The decision of the Engineer shall be regarded as 
final as to what constitutes a satisfactory test. 

 
11.7  The above general requirements as to testing shall be read in conjunction with 

any particular requirements specified elsewhere. 
 
12.0  Test Certificates  
 
12.1  The Contractor shall submit Manufacturers Test Certificates for all the 

Materials and Equipments. These shall be issued by the manufacturer or by a 
government recognized inspection office certifying that all equipment, 
material, construction and function are in agreement with the requirements of 
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these specification and accepted standards. 
 
 
 
 
13.0  Performance Guarantee 
 
13.1  The Contractor shall guarantee that performance of various equipments 

supplied for the fire fighting system, plumbing system etc. individually, shall 
not be less than, the approved ratings. 

 
 
14.0  Quiet Operation and Vibration 
 
14.1  All equipment shall operate under all conditions of load without any sound or 

vibration which is objectionable in the opinion of the Engineer. In case of 
rotating machinery, sound or vibration noticeable outside the room in which it 
is installed or annoyingly noticeable inside its own room, shall be considered 
objectionable. Such conditions shall be corrected by the Contractor at his own 
expense. 

 
15.0  Accessibility 
 
15.1  The Contractor shall locate all equipment which must be serviced, operated or 

maintained in fully accessible positions. The exact location and size of access 
panels, required for each valve or other devices requiring attendance, shall be 
finalised and communicated well in time, to be provided in the normal course 
of work, failing this, the Contractor shall make all the necessary repairs and 
changes at his own expense. 

 
16.0  Completion Certificate 
 
16.1  On completion of the installation a certificate shall be furnished to the 

Engineer, by the contractor, countersigned by the licensed supervisor under 
whose direct supervision the installation was carried out. This Certificate shall 
be in the prescribed form as required by the local authority. On the basis of 
this certificate the Contractor shall arrange for inspection of installation by the 
concerned local authorities. 

 
16.2  The Contractor shall be responsible at his own cost for getting the construction 

and installation duly approved by the Statutory Authorities/Bodies concerned. 
 
17.0  Completion Drawings 
 
17.1  At the completion of the work in all respects, the Contractor shall at his own 

cost submit to the Engineer four (4) sets of layout Drawings drawn at the 
approved scale indicating the installation. These drawings shall clearly 
indicate the complete plant layouts, and piping layouts, location wiring, exact 
location of all the concealed piping, valves, controls, wiring and other 
services. The Contractor shall also submit four (4) sets of operation and 
maintenance manual, consolidated control diagrams, technical literature on all 
automatic controls and complete technical literature on all equipment and 
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materials. The Contractor shall frame under glass, in the plant room all 
consolidated control diagrams and all piping diagrams. 

 
18.0  Rates 
 
18.1  Quoted Rates shall include all materials, equipment, appliances and incidental 

work which are necessary and customary to make a complete installation of 
the item. 

 
18.2 The Contractor shall check at all stages and supervise at the point of 

connection the associated civil, electrical and plumbing works like 
underground and overhead tanks, power supply and installation of makeup 
water connection, drain connection in the fire fighting tanks and vicinity of 
plant room etc. In case of any discrepancy, all rectifications etc, required as a 
failure to do so, shall be carried out by the Contractor at his own expenses.  

 
19.0  Check List  
 
19.1  The Contractor shall provide to the Engineer four copies of a comprehensive 

maintenance check list and shall post a copy of it in the Plant Room. The 
check list shall be a list of each piece of equipment in this contract, and shall 
provide a space for each of the next fifty two weeks to record the maintenance 
provided to and status of various equipment. Every 60 days at the time of 
inspection, the Contractor shall certify on this check list that he has examined 
each piece of equipment and that, in his opinion, it is operating as intended by 
the manufacturer, and that all necessary intention has been performed. 

 
20.0  Repairs 
 

All construction and equipment that required repairing shall be immediately 
serviced and repaired. All the required parts and labours shall be furnished at 
no extra cost to the Engineer. 

 
21.0  Control System 
 

During the defects liability period, atleast once every three month, the 
Contractor shall check all controls in various areas to ensure that these are 
functioning as designed. This shall apply to all pressure switches and pressure 
gauges, contactor relays, controllers switches, high and low pressure cutouts 
etc. 

 
22.0  Reference Points 
 
22.1  Contractor shall provide permanent bench marks, flag tops and other reference 

points for the proper execution of work and these shall be preserved till the 
end of works. 

 
22.2  All such reference points shall be in relation to the levels and locations, given 

in the Architectural and plumbing drawings. 
 
23.0  License and Permits 
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23.1  Contractor shall hold a valid contracting and plumbing license issued by the 
Municipal Authority or other competent authority under whose jurisdiction the 
work falls. 

 
23.2  Contractor shall keep constant liaison with the competent Municipal or other 

authority and obtain approvals for all drainage and water supply works carried 
out by him. 

 
23.3  Contractor shall obtain from the competent Municipal or other Authority 

completion certificates and approval for all drainage and water supply works 
carried out by him. 

 
23.4  Any fees deposited in connection with the work on behalf of the client in 

statutory bodies, Corporations, Government departments, etc. shall be paid by 
the contractor and the same shall be deemed to be included in the quoted rates. 
Necessary endorsement/application if required shall be arranged from the 
Employer by the Engineer. 

 
24.0  Cutting and Making Good 
 
24.1  No structural member shall be chased or cut without the written permission of 

the Engineer. 
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(B)  RELATING TO ELECTRICAL INSTALLATIONS 
 
 
1.0  General 
 
1.1  The following specific conditions and specification shall be read in 

conjunction with General Conditions of Contract and Specific Conditions of 
Contract. If there are any provisions in these additional specific conditions and 
specifications which are at variance with the provisions in the above 
mentioned documents, the provisions in these additional specific conditions & 
specifications shall take precedence. 

 
2.0  Regulations and Standards 
 
2.1  The electrical installations shall conform to the standards and specifications as  

per Indian Standard Code of Practice for Electrical Wiring Installation IS : 
732-1989 and as per CPWD General Specification for Electrical Works (Part 
I, II & IV). It shall also be in conformity with the current Indian Electricity 
Rules and regulations in so far as these are applicable to the installation. 
Wherever these additional specific conditions and specifications calls for a 
higher standard of material and/or workmanship than those required by any of 
the above regulations then this additional specific conditions and specification 
shall take precedence over the said regulation and standards. 

 
3.0  Rates 
 
3.1  The rates shall be for complete items of work inclusive of all charges for items 

contingent to the work, such as, packing, forwarding, insurance, freight and 
delivery and installation at site for the materials to be supplied by the 
contractor, watch and ward of all materials for the Internal Electrical 
Installation work at site for completing the required item of work. 

 
4.0  Completeness of Bid 
 
4.1  All sundry fittings, assemblies, accessories, hardware items, foundation bolts, 

termination lugs for electrical connections as required, and all other sundry 
items which are useful and necessary for proper assembly and efficient 
working of the various components of the work shall be deemed to have been 
included in the quoted rates and prices, whether such items are specifically 
mentioned in the bid documents or not. 

 
5.0  Works to be done by the Contractor 
 
5.1  Unless and otherwise mentioned in the Bid Documents, the following works 

shall also be done by the contractor, and the quoted rates shall be deemed to 
include the cost of following . 

 
i. Foundations for equipments and components where required, including 

foundation bolts. 
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ii. Cutting and making good all damages caused during installations and 

restoring the same to their original finish. 
 

iii. Sealing of all floor openings provided by him for pipes and cables, 
from fire safety point of view, after laying of the same. 

 
iv. Painting at site of all exposed metal surfaces of the installation other 

than pre-painted items like fittings, fans, switchgear/ distribution gear 
items, cubicle switch board etc. and erection, shall however be 
rectified to the satisfaction of the Engineer. 

 
v. Testing and commissioning of complete installation. 

 
 
6.0  Tools for Handling and Erection 
 
6.1  All tools and tackles required for handling of equipments and materials at site 

of work as well as for their assembly and erection and also necessary test 
instruments shall be the responsibility of the contractor. 

 
7.0  Terminology & Scope 
 
7.1  Terminology & scope of works shall be complete electrical installations works 

required to be executed as required and as given in the scope of works. 
 
8.0  Measurement  
 
8.1  The works shall be measured in the units given for the particular item in the 

BOQ.  
 
9.0  Drawings 
 
9.1  The work shall be executed as per the approved drawings, however any minor 

changes found essential to co-ordinate the installation of this work with the 
other trades shall be made without any additional cost to the Employer. The 
drawings shall be for guidance of the contractor and exact locations, distance 
and levels shall be governed by the building. The Contractor shall examine all 
architectural, structural, plumbing and sanitary & electrical drawings before 
starting the work and report to the Engineer any discrepancies which in his 
opinion appear on them and get it clarified. Contractor shall not be entitled to 
any extras for omissions or defects in electrical drawings or when they conflict 
with other services work. 

 
10.0  Conduit/ Trunking Layout 
 
10.1  Prior to the laying of the conduits and trunking the contractor shall examine/ 

study the drawings and report to Engineer in case desires to make any changes 
from the approved conduit layout plan and shall get the same approved from 
Engineer. 
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11.0  Shop Drawings 
 
11.1  The Contractor shall prepare and submit to the Engineer for his approval 

detailed shop drawings for Main & sub distribution boards, distribution 
boards, special pull boxes, light switch boards, telephone distribution boards,  
FDA System, Computer/ LAN System and other electrical equipments/ 
systems required for the project.  

 
 
12.0  Manufacturer's Instruction  
 
12.1  Where manufacturers' have furnished specific instructions, relating to the 

materials used in this job, covering points not specifically mentioned in these 
documents, these instructions shall be followed in all cases. 

 
 
13.0  Materials & Equipment 
 
13.1  All materials and equipment shall be of the approved make and design. Unless 

otherwise called for, only the best quality of materials and equipment shall be 
used. The contractor shall be responsible for the safe custody of all materials 
and shall insure as against theft, damage by fire, earth quake etc. A list of 
items of materials and equipment, together with a sample of each shall be 
submitted to the Engineer within 30 days of the approval of designs and 
drawings. 

 
 
14.0  Scale 
 
14.1  Drawings shall be prepared to the scale as required for proper explanation and 

shall indicate the size and location of all equipments and accessories herein. 
The contractor shall obtain all dimensions preferably at the building (site of 
work) and check those plans for interference with the building structure and 
other equipment. 

 
 
15.0  Brochures and Data 
 
15.1  The contractor shall submit four copies of all brochures manufacturer's 

description data and similar literature. 
 
16.0  Approval of Shop Drawings 
 
16.1  The Engineer's approval of shop drawings, schedule, brochures etc. shall be an 

approval of general details and arrangements only and shall not relieve the 
contractor from responsibility for deviation from drawings or specifications 
unless he has in writing called Engineer's attention to such deviations at the 
time of submission nor shall it relieve the Contractor from responsibility for 
errors or omissions of any kind in the shop drawings when approved. 
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17.0  Approval of Materials  
 
17.1  All materials used on the works shall be new and of the best quality available, 

conforming to the relevant specifications and as per good engineering practice. 
Prior approval shall be obtained in writing from the Engineer for all materials 
proposed and when necessary, approved sample duly identified and labelled 
shall be deposited with the Engineer and shall be kept at site.  

 
18.0  Inspection, Testing and Inspection Certificate  
 
18.1  Engineer and its authorised representative shall have at all reasonable times 

access to the Contractor's premises or works and shall have the power at all 
reasonable time to inspect and examine the materials and workmanship during 
its manufacture or erection or if the part of works is being manufactured or 
assembled at other premises or works. 

 
18.2  The Contractor shall arrange all the materials and labour required for 

inspection of equipment or for any testing to be carried out at his/ 
manufacturer's works or at site. Notice for such inspection/ presence for 
testing shall be given to the Engineer by the Contractor at least fifteen (15) 
days in advance together with the routine test certificates of the equipments/ 
materials given by the manufacturer. 

 
18.3  Notwithstanding approval of tests or equipment by the Engineer the contractor 

shall be required to perform site tests and prove the correctness of ratings and 
performance of equipment/ machinery and materials supplied and installed by 
the contractor as per the contract specifications and conditions. Engineer shall 
have full power to order the material or work to be tested by an independent 
agency at the electrical contractor's expense in order to prove soundness & 
adequacy. 

 
19.0  Schedule & Manner of Operation  
 
19.1  Time being the essence of this contract, contractor shall be expected to furnish 

all labour & material in sufficient quantities at appropriate time, expedite and 
schedule the work to meet the Engineer's requirement and so manage the 
operations that the work shall be completed in time as stated elsewhere. In 
case of shut down of power supply required, Contractor shall coordinate with 
Engineer and shall carry out essential works during the shut down period 
allowed by the Engineer. In case Engineer allows for such period during night 
or early morning hours, Contractor shall make all provisions to avail such 
account. Contractor shall not be entitled for any extra claims on such account. 
Contractor shall programme his work in such a way that items of work 
requiring presence of Engineer are carried out between 10 A.M. & 5 P.M. on 
working days. 

 
20.0  Performance Guarantee 
 

All equipment shall be guaranteed to give the required performance. The 
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equipment or component or any other part of installation so found defective 
within the defect liability period shall be replaced/ repaired by the contractor 
free of cost to the satisfaction of the Engineer. 

 
21.0  Completion Drawings (As Built Drawings) 
 
21.1  On completion of the work, the Contractor shall submit to the Engineer 

completion drawings for the complete electrical installations drawn to a scale 
on “Polyester tracing film” indicating the following, along with four  blue 
print copies of the same. 

 
a. Run and size of conduits, inspection boxes, junction boxes and pull 

boxes. 
 

b. Number of size of conductors in each conduit. 
 

c. Location and rating of sockets and switches controlling the light and 
power outlets. 

 
d. Location and details of main & sub distribution boards, distribution 

boards indicating the circuit number controlled by them. 
 

e. Type of fitting viz. fluorescent, pendants, brackets, bulkhead etc. and 
exhaust fans. 

 
f. A complete wiring diagram as installed and schematic drawings 

showing all connections for the complete electrical system. 
 

g. Location of telephone outlets, junction boxes and sizes of various 
conduits and number & sizes of wire drawn. 

 
h. Location of all earthing stations, route and size of all earthing 

conductors, manholes etc. 
 

i. Layout and particulars of cables & sub mains. 
 

j. Schematic drawing for telephone system. 
 

k. Layout of conduits for computer outlet points. 
 

l. Layout and details of fire detection & alarm system. Consisting of 
manual call points, fire alarm hooter, smoke & heat detector, FDA 
control panel including details of conduits and number of wires drawn. 

 
m. Layout and details of lightning protection system. 

 
n. Insulation tests and earth test results. 

 
 

The contractor shall also submit 4 sets of comprehensive operation and 
maintenance manuals of various electrical items, equipments and systems. 
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22.0  Confirmation of Quantities 
 
22.1  All quantities indicated in the drawings / scope of work / specifications are 

tentative which may vary as per the approved design and drawings.  
 
 
23.0  Terms of Payment (For major Electrical Equipments/Items) 
 

For the purposes of works executed for certificate of payment under clause 5.0 
Specific Conditions of Contract (SCC) the following norms shall be followed. 

 
a. 80% of BOQ contract rates on receipt of equipment/Item at site and 

after inspection and passing. 
 

b. 10% of BOQ contract rates on erection and installation of equipment. 
 

c. 05% after successful completion of running tests  
 
d) 05% on  issue of Completion / Taking over Certificate by client.  

 
 
24.0  Training of Personnel 
 

The Contractor shall arrange to train the employer's personnel for carrying out 
operations, servicing, preventive maintenance and maintenance of electrical 
installations and systems. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

                                                                                                                                                                Page No. 47 

 
 
 
 
(C) RELATING TO HVAC WORKS AND SPECIALIZED EQUIPMENTS & 

SYSTEMS/SERVICES 
 
1.0  General 
 
1.1  The following additional specific conditions and specifications shall be read in 

conjunction with General conditions of Contract, Specific Conditions of 
Contract and Technical Specifications. If there are any provisions in these 
additional specific conditions and specifications which are at variance with the 
provisions in the above mentioned documents, the provisions in these 
additional specific conditions and specification shall take precedence. 

 
2.0  Scope of Contract  
 
2.1  The scope of works covers supply, installation testing and commissioning of 

HVAC Works and Specialized Equipments & Systems/Services like Building 
Management System, Surveillance System (CCTV), Door Interlock System, 
Sterilizers, Steam Generation system etc. complete in all respect as per 
approved drawings and specifications 

 
3.0  Stores and Materials   
 
3.1  The contractor shall provide everything necessary for the proper execution of 

the work according to the approved designs and drawings and technical 
Specifications.   

 
4.0    Supply of Equipment 
 
4.1 The contractor shall submit the designs, drawings, technical details, 

catalogues, fabrication drawings, installation drawings etc. for every 
equipment and system to the Engineer for approval. No equipment or material 
shall be delivered without prior approval of the Engineer. 

 
4.2  At the time of delivery, the contractor shall submit manufacturers test 

certificates for equipments and materials.  
 
4.3  The contractor shall submit the Factory Gate passes/ Challans from 

manufacturer's factory/works clearly bearing the batch numbers/serial 
number/lot number for identification and date of despatch. 

 
5.0  Shop Drawings  
 
5.1  The Contractor shall within 60 (Sixty) Days of signing of the contract prepare 

and submit to the Engineer for approval, 3 sets of detailed shop drawings of 
HVAC system and other specialized systems and services, equipment details, 
fabrication drawings, installation drawings etc. as per specifications and as 
required by the Engineer.  
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5.2  These drawings shall contain details of construction, size, arrangement, 
operating clearances, performance characteristics, and capacity of all items of 
equipment, as also details of all related items of work by other disciplines. 

 
 
5.3  If the Engineer makes any amendment in the above drawings, the Contractor 

shall supply two fresh sets of drawings with the amendments duly 
incorporated, along with the drawings on which corrections were made.  After 
final approval has been obtained from the Engineer, the Contractor shall 
submit a further six sets of shop drawings for the exclusive use of and 
retention by the Engineer.          

 
5.4  The shop Drawings shall be submitted for approval sufficiently in advance of 

planned delivery and installation of any material, to allow Engineer ample 
time for scrutiny.  No claims for extension of time shall be entertained because 
of any delay in the work due to failure to produce shop drawings in time. 

 
5.5  Approval rendered on shop drawings shall not be considered as a guarantee of 

measurements or of building conditions.  Where drawings are approved, said 
approval does not mean that drawings have been checked in detail nor does it 
in any way relieve the Contractor from his responsibility of furnishing 
materials or performing work as required by the Contract. 

 
6.0  Completion Drawings 
 
6.1  Following "AS BUILT" drawings shall be submitted by the contractor on 

completion of the work in 4 sets. 
 

a. Plant installation drawings giving complete details of the entire 
equipments including foundations. 

 
b. Ducting drawings showing all sizes, damper locations and sizes of all 

air outlets and intakes, for all floors. 
 

c. Electrical drawings showing cable sizes, equipment capacities, control 
components and control wiring. 

 
d. Schematic control drawings giving detailed sequence of operation and 

notes to explain the operation of the control circuit. 
 

e. Piping drawings showing all pipe sizes, valves and fittings. 
 
f. Schematic drawings of all specialized systems and services 

 
g. Any other drawings to be supplied as per instructions of the Engineer. 

 
The Drawings shall be cross checked and approved by the Engineer before 
acceptance. 

 
7.0  Operation and Service Manuals 
 
7.1  The contractor shall submit 4 sets of operation and service manuals in respect 
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of the HVAC System and Specialized Equipments and Systems. 
 
 
 
 
   Following minimum details shall be furnished: 
 

i) Detailed equipment data as approved by the Engineer. 
 
  ii)  Trouble shooting 
 
  iii) Operation Instructions 
 

ii) Servicing and Maintenance instruction. 
 

iii) Approved test readings. 
 

The contractor shall also submit four (4) sets of technical literature on all 
automatic controls and complete technical literature on all equipment and 
materials.   

 
8.0  Inspection at Contractor's Premises 
 
8.1  The Engineer and his representatives shall at all reasonable time have free 

access to the contractor's premises/works.  The contractor shall give every 
facility to the Engineer and his Representative and necessary help for 
inspection and examinations and test of the materials and workmanship. 

 
8.2  The Engineers's Representative shall have full powers to inspect drawings of 

any portion of the work or examine the materials and workmanship of the 
plant at the contractor's works or at any other place from where the material or 
equipment is obtained.  Acceptance of any material or equipment shall in no 
way, relieve the contractor of his responsibility for meeting the requirement of 
the specifications. 

 
8.2  All the expenditures incurred for inspection and testing of equipments and 

materials at the contractors/manufacturers premises shall be borne by the 
contractor and shall be deemed to have been included in the quoted rates.  

 
9.0  Sub - Contracting 
 

The contractor shall subcontract part of the works only with the written 
approval of the Engineer but subcontracting of any works shall not relieve the 
contractor from the responsibility of supplying the equipments/materials and 
giving the performance of the HVAC system and Specialized Equipments and 
Systems/Services as per the approved design conditions and the overall 
responsibility of the contractor for compliance with the contract terms does 
not alter by subcontracting. 

 
10.0  Material Submittals 
 

The contractor shall submit submittals for all equipment and machinery for the 
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written approval of the Engineer before placing orders. The material 
submittals shall comprise of at least the following : 

 
 

 
a. Manufacturer's technical catalogues and brochures giving technical 

data about performance and other parameters. 
 

b. Manufacturers drawings/ sketches showing construction, dimensional 
and installation details. 

 
c. Rating charts and performance curves clarifying rating of equipment 

selected and proposed. 
 
 
11.0  Samples and Prototypes 
 

The contractor shall submit samples of items such as grilles/ diffusers, pipes, 
valves, insulation, controls , sensors and/ or any other parts or equipment as 
required by the Engineer for prior approval in writing before placing the order. 
The contractor shall also construct prototype or samples of work as laid down 
in the contract or as instructed by the Engineer. Such samples and prototypes 
after approval shall be retained by the Engineer and shall serve as the 
standards to be achieved in final construction. 

 
12.0  Testing and Commissioning 
 
12.1  Upon completion of installations, all the equipments and systems shall be 

tested for their operation, capacities, performance etc. Relevant  Standards and 
Specifications shall be followed.  

 
  The complete HVAC system shall be put for a run test for two days (48 

Hours) and all the operating parameters shall be checked and tested for 
satisfactory operation.  

 
12.2  The initial tests for the HVAC works and other equipments and system shall 

include but not be limited to the following : 
 

a. To operate and check the proper functioning of all electrically operated 
components viz., compressor motor, pumps, blowers, air handling 
units, rotating machine, fans, boilers,  etc.  

 
b. To operate and check the proper functioning of all electrical panels, 

switch gears, safety and other controls. 
 

c. To adjust and balance air, water, steam and gas quantities to provide 
the designed flow rates by adjusting valves, dampers, diverters etc. 

 
d. To check the systems against leaks in different circuits, alignment of 

motor, `V' Belt adjustments etc. 
 

e. To check the vibration and noise levels of the equipment. 
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f. Setting of all control and all such other tests which are essential for 

smooth functioning of the plant. 
 

All adjustments should be made prior to these tests so that proper 
conditions/working are achieved during this testing. 

 
12.3  The Contractor shall pay for and arrange without any extra cost, all necessary 

balancing, testing and measuring equipment, instruments, materials, 
accessories, power, water, fuel and the requisite labour for testing and 
commissioning.  Any defects in materials and/or in workmanship detected in 
the course of testing shall be rectified by the Contractor entirely at his own 
cost, to the satisfaction of the Engineer. The installation shall be tested again 
after removal of defects and shall be commissioned only after approval by the 
Engineer. All tests shall be carried out in the presence of the Engineer or the 
Engineer's Representative. 

 
13.0  Taking Over 
 
13.1  After completion of the installation of the HVAC System and other 

specialized equipments and systems and upon satisfactory passing all the tests 
and validation, the contractor shall notify the Engineer and same shall be taken 
over by the employer.  

 
13.2  Final Performance and capacity Test  
 
13.2.1 The installation as a whole shall be balanced and tested upon completion, and 

all relevant information, including the following shall be submitted to the 
Engineer. 

 
13.2.1  Air volume passing through each unit, duct, grilles, apertures. 
 
13.2.2 Pressure in each room/zone as per the design and Differential pressure 

readings across each filter, fan and coil, and through each pump. 
 
13.2.3  Static pressure in each air duct. 
 
13.2.4  Electrical current readings, in amperes of full and average load running, and 
  starting, together with name plate current of each electrical motor. 
 
13.2.5 Continuous recording over a specified period, of ambient wet and dry bulb 

temperatures under varying degrees of internal heat loads and use and 
occupation, in each zone of each part of the building. 

 
13.2.6 Daily records should be maintained of hourly readings, taken  under  varying 

degrees of internal heat load and use and occupation, of wet and dry bulb 
temperatures, upstream "on-coil" of each cooling coil. Also suction 
temperatures and pressures for each refrigerating unit. The current and voltage 
drawn by each machine. 

 
13.2.7  Any other readings shall be taken which may subsequently be specified by the 

Engineer. 
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13.2.8 Performance testing of the equipments/systems and complete A/C plant and 

HVAC system to check the following parameters with respect to design as 
minimum. 

 
  - Performance and Capacities of Chillers 
  - Performance and Capacities of Air Handling Units 
  - Performance and Capacities of Pumps 
  - Performance and capacities of Exhaust Blowers 
  - Room inside temperatures and RH 
  - Air quantity at each outlet 
  - Air Changes in each room/zone with respect to the designed condition 
  - Pressure in each room/zone with respect to designed conditions 
  - Operation of electrical panels and its switchgears 
  - Testing of power cabling, earthing etc. 

- Operation of Volume Control Dampers, Fire Dampers, Isolation Dampers   
   etc. 

  - Filter Integrity  / DOP test for all HEPA and Fine Filters 
  - Operation of all valves and controls 
  - Operation of Control Desk/Panel  

- Any other test deemed required by the Engineer to check the performance of  
   the  HVAC equipments and system 

 
In addition to the above testing, final performance and capacity tests of the 
HVAC System shall also be carried out during the defects liability period as 
follows : 

 
a. Peak summer/ monsoon test during the period from 15th may to 31st 

July. The installations should be able to maintain the specified inside 
conditions within the tolerance limits permitted in the contract. 

 
b. Peak winter test during the period from 1st December to 15th 

February. The installations should be able to maintain the specified 
inside conditions within the tolerance limits permitted in the contract. 

 
c.    During the performance testing, the critical parameters such as  

temperature, relative humidity, relative pressure etc. shall be tested and 
the capacities of various equipments shall be tested. 

 
  If the contractor is unable to give peak summer/monsoon and winter test of the 

HVAC system during this period, the defect liability period for the HVAC 
system shall be extended till the satisfactory completion of the above tests 

 
14.0  Operation of Plant 
           
14.1  The user shall have the right to operate the equipments and systems, if in 

operating condition, whether or not such equipments, have been accepted as 
complete and satisfactory.  Repairs and alterations shall be made at such time 
as directed by the Engineer. In special circumstances user may have to use the 
plant to Air condition some areas even before the completion of whole work. 
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The contractor shall Co-operate fully under such circumstances. 
 
 
15.0  Guarantee and Defects Liability Period 
      
15.1  All the equipments including HVAC System and Specialized Equipments & 

Systems shall be guaranteed for its performance and against any 
manufacturing defect. This guarantee shall be valid for the complete defect 
liability period.  

 
15.2  The contractor shall guarantee that all equipments and materials shall be free 

from any defect due to the defective materials and bad workmanship or any 
other cause and that the equipment shall work satisfactorily and that the 
performance and efficiencies of the equipment shall be not less than the 
guaranteed values.  Any parts found defective during the guarantee/defect 
liability period shall be replaced by the contractor at  his own expense.  The 
services of the contractor's personnel, if requisitioned during this period for 
such work, shall be made available free of any cost to the Employer. 

   
15.3  If the defects are not remedied within a reasonable time mentioned in the 

written notice, the Employer may proceed to do so at the contractors risk and 
expenses without prejudice to any other rights. Joint inspection report shall 
also be deemed as written notice for this purpose. 

 
 
16.0  Measurement of Works 
 
16.1  The works shall be measured from time to time for the purpose of making 

interim payments in the monthly Running Bills of the contractor. The works 
shall be measured in accordance with the units specified/approved and the 
Price Breakups approved by the Engineer.  

 
16.2  The Engineer may from time to time intimate to the contractor that he requires 

the works to be measured and the contractor shall forthwith attend or send a 
qualified agent to assist the Engineer or the Engineer's Representative in 
taking such measurements and calculations and to furnish all particulars or 
give all assistance required by either of them. Should the contractor not attend 
or neglect or omit to send such agent, then the measurements of the works,  
carried out by the Engineer or his Representative shall be taken to be the 
correct measurements of the works, in accordance with the standard method of 
measurements, as in prevalent use.  

  
The contractor or his representative may at the time of measurement take such 
notes and measurements as he may require. The contractor shall submit 
Running bills supported by detailed measurement sheets. 

 
 
17.0  Variation in Quantities 
 
17.1  All quantities indicated in the drawings / scope of work / specifications are 

tentative which may vary as per the site conditions. The work shall be 
executed as per the approved design and drawings on ‘Turnkey Basis’ 
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complete in all respect.   
 
 
18.0  Maintenance 
 
18.1  The contractor shall carry out routine servicing and maintenance of the HVAC 

System and Specialized Equipments & Systems during the operation and 
maintenance period.  The contractor shall carry out all routine and special 
maintenance of the equipments and systems and attend to any defects that may 
arise during operation. 

 
 
19.0  Performance Guarantee 
 
19.1.1.1 The contractor shall submit a performance guarantee certificate that the 

equipments and the complete systems shall maintain the operating parameters 
within +/- 5 % of the specified parameters. The Contractor shall also guarantee 
that the capacity of various components as well as the whole system covered 
under scope of work, approved designs and technical data etc. shall not be less 
than the specified capacities. The guarantee of the specific equipment supplier 
alone with regard to the performance of the system shall not be acceptable. 
However, this does not alter the overall responsibility of the contractor for 
compliance with the contract terms and conditions.   

 
20.0  Painting 
 
20.1  All equipment and ancillary items such as pipes, supports etc., will be painted 

in approved manner, using standard colour scheme as approved by the 
Engineer. 

 
21.0  Safe Custody and Storage 
 
21.1  Safe custody of all machinery and equipments supplied by the contractor shall 

be his own responsibility till the final taking  over by the Employer.  He 
should, therefore, employ sufficient staff for watch and ward at his own 
expenses.  The Employer may, however, allow the contractor to use the plant 
room/other rooms, etc.,  for temporary storage of his equipment if such spaces 
are ready and available. 

 
22.0  Terms of Payment       

 
For purposes of certificate of payment under clause 5.0 Specific Conditions of 
Contract (SCC) the following norms shall be followed for items/works 
covered under this section. 

 
a. 80% of BOQ contract rates on receipt of equipments/items at site and 

after inspection and passing. 
 

b. 15% of BOQ contract rates on erection and installation of equipment. 
 
c. 05% after successful completion of running tests  
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d) 05% on issue of Completion / Taking over Certificate by client.  
 
 
 
 
23.0  Training of Personnel 
 

The contractor shall arrange to train the Employer's personnel on the following 
aspects of the HVAC System and other specialized equipments and systems :  
 

 
a) Operation of HVAC Plant and all other equipments and systems. 

 
b) Gas charging and pumping down of the system. 

 
c) Adjustments of settings for controls and protective devices. 

 
d) Servicing and Preventive maintenance. 

 
e) Disassembling and assembling of equipment/ system parts including 

identification and replacement of worn out parts. 
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ANNEXURE - A 
 

FORM OF AGREEMENT 
(On a stamp paper of appropriate value ) 

 
AGREEMENT 

 
This Agreement made the ___________ day of __________________ between Indian 
Institute of Integrative Medicine (IIIM), Jammu under Council of Industrial and Scientific 
Research (CSIR) (hereinafter called "The Employer" ) represented by M/s HSCC(India)Ltd. 
who enters into this Agreement of the one part and M/s 
...................................................................................................................................................... 
................................................................. (hereinafter called "The Contractor") of the other 
part. 
 
Whereas The Employer is desirous that certain Works should be executed by the Contractor, 
viz _______________________ ("the works") and has accepted a Bid by the Contractor for 
the execution and completion of the Works and the remedying of any defects therein at a total 
estimated contract value of Rs.____________________. 
 
Now this Agreement witnesseth as follows : 
 
1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 
 
2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement, viz : 
 

(a) The Letter of Award 
(b) The said Bid; 
(c) Instructions to tenderers 
(d) The General Conditions of Contract and Specific Conditions of Contract; 
(e) The Specification; 
(f) The Drawings;  
(g) The Priced Bill of Quantities; 
(h) Any other relevant documents referred to in this Agreement or in the 

aforementioned documents;  
 
3. In consideration of the payments to be made by the HSCC(I) Ltd. for and on behalf of 

the Employer to the contractor as hereinafter mentioned, the Contractor hereby 
covenants with the Employer to execute and complete the Works and remedy any 
defects therein in conformity in all respects with the provisions of the Contract. 

 
4. The Employer hereby covenants to pay the Contractor through HSCC(I) Ltd. in 

consideration of the execution and completion of the Works and the remedying of 
defects therein the Contract Price or such other sum as may become payable under the 
provisions of the Contract at the times and in the manner prescribed by the Contract. 
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In Witness whereof the parties hereto have caused this Agreement to be executed the 
day and year first before written. 

 
 
 
 
 

Signed, Sealed, and Delivered by the Said __________________________________ 
 
 

Binding Signature of [HSCC] for and on behalf of Indian Institute of Integrative 
Medicine (IIIM), Jammu under Council of Industrial and Scientific Research (CSIR). 

 
 
 
 Binding Signature of Contractor  ___________________________ 
 
 

In the presence of  
 
 

Witness (1) : 
 
 
 
 
 
 

Witness (2) : 
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ANNEXURE - B 

 
 
 

PROFORMA FOR PERFORMANCE BANK GUARANTEE 
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank) 

 
 
 
To, 
 
M/s HSCC (India) Ltd., 
Plot No. 6(A), Block E, Sector 1, 
NOIDA - 201 301. 
 
 
Dear Sir, 
 
In consideration of Indian Institute of Integrative Medicine (IIIM), Jammu under Council of 
Industrial and Scientific Research (CSIR) ( hereinafter  called Employer) which expression  
shall include his successor and assigns represented by his Consultant M/s. HSCC (I) Ltd., 
Plot - 6 (A), Block - E, Sector - I, Noida, Uttar Pradesh - 201 301 (hereinafter called HSCC) 
having awarded to M/s._____________________________ (hereinafter referred to as the 
said Contractor or `Contractor' which expression shall wherever the subject or context so 
permits include its successors and assigns) a contract No ___________________________  
in terms inter alia, of the HSCC Letter No._________________ dated__________and the 
General Conditions of Contract and upon the condition of the contractor's furnishing security 
for the performance of the contractor's obligations and discharge of the contractor's liability 
under and in connection with the said contract upto a sum of Rs. ______________________ 
(Rupees _________________________________only) amounting to ___________ percent 
of the total contract value. 
 
 
1.  We,___________________________________________(hereinafter called `The 

Bank'  which expression shall include  its successors and assigns) having our branch 
office at _______________________________ and registered /Head office at 
_________________________ a company registered under the Companies Act, 1956 
) hereby jointly and severally undertake to guarantee the payment to the Employer in 
rupees forthwith on demand in writing and without protest or demur any and all 
moneys anyways payable by the contractor to the Employer  in respect of or in 
connection with the said contract inclusive of all the Employer's losses, damages and 
costs, (inclusive between attorney and client) charges and expenses and other moneys 
anyways payable in respect of the above as specified in any notice of demand made 
by the Employer to the Bank with reference to this guarantee upto an aggregate limit 
of Rs.______________(Rupees ________________________________________ 
only). 
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2. We_______________________Bank Ltd. further agree that The Employer shall be  

sole judge of and as to whether the said contractor has committed any breach or 
breaches of any of the terms and conditions of the said  contract and the extent of loss, 
damage, cost, charges and expenses caused to or suffered by or that may be caused to 
or suffered by The Employer on account thereof and the decision of The Employer 
that the said Contractor has committed such breach or breaches and as to the amount 
or amounts of loss, damage, costs, charges and expenses caused to or suffered by The 
Employer from time to time shall be final and binding on us.  

 
 
3. The Employer shall be at liberty without reference to the Bank and without affecting 

the full liability  of the Bank hereunder to take any other security in respect of the 
Contractor's obligations and liabilities hereunder or to vary the contract or the work to 
be done thereunder vis-a-vis the Contractor or to grant time or indulgence to the 
Contractor or to reduce or to increase or otherwise vary the prices of the total contract 
value or to release or to forbear from enforcement of all or any of the security and/or 
any other security(ies) now or hereafter held by The Employer and no such dealing(s) 
reduction(s) increase(s) or other indulgence(s) or arrangements with the Contractor or 
release or forbearance whatsoever shall absolve the bank of the full liability to The 
Employer hereunder or prejudice the rights of The Employer against the bank.  

 
 
4. This guarantee shall not be determined or affected by the liquidation or winding up, 

dissolution, or change of constitution or insolvency of the Contractor but shall in all 
respects and for all purposes be binding and operative until payment of all monies 
payable to The Employer in terms thereof.  

 
 
5. The bank hereby waives all rights at any time inconsistent with the terms of this 

guarantee and the obligations of the Bank in terms hereof shall not be anywise 
affected or suspended by reason of any dispute or disputes having been raised by the 
Contractor stopping or preventing or purporting to stop or prevent  any payment by 
the Bank to The Employer in terms hereof.  

 
 
6. The amount stated in any notice of demand addressed by The Employer to the Bank 

as liable to be paid to The Employer by the Contractor or as suffered or incurred by 
The Employer on account of any losses or damages or costs, charges and/or expenses 
shall be conclusive evidence of the amount so liable to be paid to The Employer or 
suffered or incurred by The Employer as the case may be and shall be payable by the 
Bank to The Employer in terms hereof.  

 
 
7. This guarantee shall be a continuing guarantee and shall remain valid and irrevocable 

for all claims of The Employer and liabilities of the contractor arising upto and until 
midnight of .................................................................  

 
 
8. This guarantee shall be in addition to any other guarantee or security whatsoever that 

The Employer may now or at any time anywise may have in relation to the 
Contractor's obligations/or liabilities under and/or in connection with the said 
contract, and The Employer shall have full authority to have recourse to or enforce 
this security in preference to any other guarantee or security which The Employer 
may have or obtain and no forbearance on the part of The Employer in enforcing or 
requiring enforcement of any other security shall have the effect of releasing the Bank 
from its full liability hereunder.  
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9. It shall not be necessary for The Employer to proceed against the said Contractor 

before proceeding against the Bank and the Guarantee herein contained shall be 
enforceable against the Bank notwithstanding that any security which The Employer 
may have obtained or obtain from the contractor shall at the time when proceedings 
are taken against the said bank hereunder be outstanding or unrealised.  

 
 
10. We, the said Bank undertake not to revoke this guarantee during its currency except 

with the consent of The Employer in writing and agree that any change in the 
constitution of the said contractor or the said bank shall not discharge our liability 
hereunder.  

 
 
11. We......................................................the said Bank further that we shall pay forthwith 

the amount stated in the notice of demand notwithstanding any dispute/difference 
pending between the parties before the arbitrator and/or that any dispute is being 
referred to arbitration.  

 
 
12. Notwithstanding anything contained herein above, our liability under this guarantee 

shall be restricted to Rs.______________(Rupees_________________________) and 
this guarantee shall remain in force till___________________ and unless a claim is 
made on us within 3 months from that date, that is before_________________all the 
claims under this guarantee shall be forfeited and we shall be relieved of and 
discharged from our liabilities thereunder.  

 
  
 
Dated____________________day of________________ 
  
For and on behalf of Bank. 
 
 
 
 
 
 
 

Issued  under seal   
: 
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ANNEXURE - C 
 
 
 

PROFORMA FOR ADVANCE BANK GUARANTEE 
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank) 

 
 
 
To 
 
M/s HSCC (India) Ltd., 
Plot No. 6(A), Block E, Sector 1, 
NOIDA - 201 301. 
 
Dear Sir, 
 
 
 
1. In consideration of the Indian Institute of Integrative Medicine (IIIM), Jammu under 

Council of Industrial and Scientific Research (CSIR) (hereinafter called as The 
Employer) which expression shall include his successors and assigns represented by 
his Consultant M/s. HSCC (I) Ltd., Plot - 6 (A), Block - E, Sector - I, Noida, Uttar 
Pradesh - 201 301, (hereinafter called HSCC) having agreed under the terms & 
conditions of contract No.________________ dated_________ (hereinafter called the 
Contract or the said Contract) to make at the request of ("the Contractor" or "the said 
Contractor") the contractor thereunder a lumpsum advance of Rs._____________for 
utilising it for the purposes of the said contract on its furnishing a guarantee 
acceptable to HSCC.  

 
 
2. We, the______________________Bank having its branch office at 

____________________________ (hereinafter referred to as the Bank or the said 
Bank) a Company under the Companies Act 1956 and having our registered office 
at_______________________do hereby guarantee the repayment and recovery of the 
said advance together with interest thereon as provided according to the terms and 
conditions of the said contract.  If the contractor fails to utilise the said advance for 
the purposes of  the said contract and/or the said advance together with interest 
thereon as aforesaid is not fully recovered by The Employer, we 
_______________________ Bank hereby unconditionally and irrevocably undertake 
to pay to The Employer on demand and without demur or protest to the extent of the 
said sum of Rs._______________with interest any claim made by The Employer on 
us against non- utilisation/misutilisation of the said advance and/or by reason of The 
Employer not being able  to recover in full the said sum of Rs.________________ 
with interest as aforesaid.  

 
 
3. We,________________________Bank further agree that The Employer shall be the 

sole judge of and as to whether the contractor has utilised  or not utilised the said 
advance or any part thereof for the purposes of the said contract and/or as to whether 
the advance or any part thereof with interest has been recovered or not and the finding 
of the  Employer in this regard shall be final and binding on us. 

 
 
4. We, the said Bank further agree that the Guarantee herein contained shall remain in 

full force and effect during the period that would be taken for the performance of the 
said contract and till the said advance has been fully recovered and its claims  
satisfied or discharged and till The Employer certifies that the said advance with 
interest has been fully recovered from the contractor.  
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5. The Employer shall have the fullest liberty without affecting in any way the liability 

of the said Bank under this guarantee or Indemnity from time to time to vary any of 
the terms and conditions of the said Contract or the advance or to extend time of 
performance by the Contractor or to postpone for any time and from time to time any 
of the powers exercisable by it against the said Contractor and either to enforce or 
forbear from enforcing any of the terms and conditions governing the said contract or 
the advance or securities available to The Employer and the said Bank shall not be 
released from its liability under these presents by any exercise by The Employer of 
the liberty with reference to the matter aforesaid or by reason of time being given to 
the said Contractor/or any other forbearance, act or omission on the part of The 
Employer or any indulgence by The Employer to the said Contractor or of any other 
matter or thing  whatsoever which under the law relating to sureties would but for this 
provision have the effect of so releasing the said Bank from its said liability.  

 
 
6. The Bank hereby waives all rights at any time inconsistent with the terms of this 

Guarantee and the obligations of the Bank in terms hereof shall not be in any way 
affected or suspended by reason of any dispute or disputes having been raised by the 
Contractor (whether or not pending before any arbitrator, Tribunal or court) or any 
denial or liability by the Contractor stopping or preventing or purporting to stop or 
prevent any  payment by the Bank to The Employer in terms thereof.  

 
  
7. The amount stated in any notice of demand addressed by The Employer to the Bank 

as liable to be paid to The Employer by the Contractor, shall be conclusive evidence 
of the amount so liable to be paid to The Employer by the Bank. 

 
 
8. This guarantee/undertaking shall be in addition to any other guarantee or security 

whatsoever that The Employer may now or any time may have in relation to the 
Contractor's obligations or liabilities under and/or in connection with the said 
Contract, and The Employer shall have full authority to have recourse to or enforce 
this security in preference to any other guarantee or security which The Employer 
may have or obtain and no forbearance on the part of The Employer in enforcing or 
requiring enforcement of any other security shall have the effect of releasing the Bank 
from its full liability hereunder.  

 
 
9. It shall not be necessary for The Employer to proceed against the said Contractor 

before proceeding against the Bank and the guarantee herein contained shall be 
enforceable against the Bank notwithstanding that any security which the Employer 
may have obtained or obtain from the Contractor shall at the time when proceedings 
are taken against the said Bank hereunder be outstanding or unrealised. 

 
  
10. We, ______________________the said Bank undertake that we shall pay forthwith 

the amount stated in the notice of demand notwithstanding any dispute/difference 
pending between the parties before the arbitrator and/or that any dispute is being 
referred to arbitration. 

 
  
11. We, the said Bank undertake not to revoke this guarantee during its currency except 

with the consent of The Employer in writing and agree that any change in the 
Constitution of the said Contractor or the said Bank  shall not discharge our liability 
hereunder. 
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12. This guarantee/undertaking shall be a continuing guarantee/undertaking and shall 

remain valid and irrevocable for all claims of The Employer and liabilities of the 
Contractor arising upto and until  midnight of___________ ___________________. 

 
  
13. Not withstanding anything contained herein above, our liability under this guarantee 

shall be restricted to Rs._________alongwith interest due thereon 
(Rs.________________________)with interest and this guarantee shall remain in full 
force till___________________ and unless a claim is made on us within 3 months 
from the date i.e. before___________________________all the claims  under this 
guarantee shall be forfeited and we shall be relieved  of and discharged from our 
liabilities hereunder.  

 
 
Dated__________________day of________________  
 
for and on behalf of Bank. 
 
 

Issued under seal: 
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ANNEXURE-D 
 
 

PROFORMA FOR BID SECURITY BANK GUARANTEE 
 

(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank) 
 
To 
 
M/s HSCC( India ) Ltd, 
Plot No. 6(A), Block E, Sector 1, 
NOIDA -  201 301. 
 
 
Dear Sir, 
 
In consideration of your agreeing to accept Bank Guarantee for Rs. 
................................ 
(Rupees ......................................................................................................... ) in lieu 
of payment from M/s ...................................................................................... having 
its /their registered office at  
........................................................................................................... 
(hereinafter called the Bidder) towards Bid security in respect of your tender no. 
............ 
................................................................ calling for tender for .................................... 
at ............................................................ and for due fulfilment of the terms and 
conditions of the said tender, we hereby undertake and agree to indemnify and keep 
you indemnified to the extent of Rs ................................. (Rupees 
..........................................................). 
 
In the event of any loss or damages, costs, charges or expenses caused to or 
suffered by you by reason of any breach or non observance on the part of the Bidder 
of any terms and conditions of the said tender, we shall on demand and without cavil 
or argument, and without reference to the bidder, irrevocably and unconditionally pay 
you in full satisfaction of your demand the amounts claimed by you, provided that our 
liability under this guarantee shall not at any time exceed Rs 
.......................................................................(Rupees 
.................................................................................). 
 
This guarantee herein contained shall remain in full force and till you finalise the 
tender and select the tender as per your choice and it shall in the event of the said 
bidder being selected and entrusted with the said work, continue to be enforceable 
till the said bidder executes the Agreement with you and commences the work as 
stipulated under the terms and conditions of the said tender have been fully and 
properly carried out by the said bidder and accordingly discharges the guarantee. 
 
We also agree that your decision as to whether the bidder has committed any breach 
or non observance of the terms and conditions of the said tender shall be final and 
binding on us. 
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We under take to pay the Consultant any money so demanded by the Consultant 
notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or 
proceedings pending before any Court or Tribunal relating thereto, our liability under 
this present being absolute and equivocal. 
 
The payment so made by us under this bond shall be a valid discharge of our liability 
for payment there under and the contractor(s) shall have no claim against us for 
making such a payment. 
 
This guarantee shall continue to be in full force and effect for a period of 120 days 
from the last date fixed for receiving the tender. Notwithstanding the above 
limitations, we shall honour and discharge the claims preferred by you within thirty 
days of expiry of this guarantee. 
 
We shall not revoke this guarantee during its currency except with your previous 
consent in writing. This guarantee shall not be affected by any change in Constitution 
of our bank or of the bidder firm. Your neglect or forbearance in the enforcement of 
the payment of any money, the payment whereof is intended to be hereby secured 
or the giving of time for the payment hereto shall in no way relieve us our liability 
under this guarantee. 
 
 
 
 
 
Dated this ..................... day of ...................  
 
 
 
        Yours faithfully, 
 
 
 
          
 
 
        Signature & seal of the Bank
        (Authorised Signatory) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


